

DESTROYER—ESCORT VESSELS (DE).

| Design group ¹ | Length over all | | Length on water line | | Extreme beam ² | Standard displacement ³ | Full load displacement | Tons per inch immersion | Trial speed |
|---------------------------|-----------------|-----|----------------------|-----|---------------------------|------------------------------------|------------------------|-------------------------|-------------|
| | Ft. | In. | Ft. | In. | | | | | |
| 1 GMT..... | 289 | 5 | 283 | 6 | 35 2 | 1,140 | 1,430 | 17 | 21.5 |
| 2 TE..... | 306 | 0 | 300 | 0 | 37 0 | 1,400 | 1,740 | 20 | 23.6 |
| 3 TEV..... | 306 | 0 | 300 | 0 | 37 0 | 1,450 | 1,810 | 20 | 23.6 |
| 4 FMR..... | 306 | 0 | 300 | 0 | 36 7 | 1,200 | 1,590 | 19 | 21.2 |
| 5 DET..... | 306 | 0 | 300 | 0 | 36 7 | 1,240 | 1,620 | 19 | 20.9 |
| 6 WGT..... | 306 | 0 | 300 | 0 | 36 7 | 1,350 | 1,745 | 19 | 24.3 |

| Design group | Number of propellers | Manufacturer and type of engines | Shaft horsepower | Boilers | | Steam conditions for full power | |
|--------------|----------------------|----------------------------------|------------------|---------|------------------|---------------------------------|-------------|
| | | | | Number | Type | Pressure | Temperature |
| 1 GMT..... | 2 | G. M. diesel model 16-278A. | 6,000 | | None | p. s. i. | Deg. F. |
| 2 TE..... | 2 | G. E. turbo-elec. | 12,000 | 2 | "D" express..... | 435 | 750 |
| 3 TEV..... | 2 | do | 12,000 | 2 | do | 435 | 750 |
| 4 FMR..... | 2 | F. M. diesel model 38D8-1/8. | 6,000 | | None | | |
| 5 DET..... | 2 | G. M. diesel model 16-278A. | 6,000 | | do | | |
| 6 WGT..... | 2 | Geared turb. ⁴ | 12,000 | 2 | "D" express..... | 435 | 750 |

¹ All DE's fall into one of the above design groups. For official numbers assigned to each design group see pages 236-265.

The following is an explanation of the design group symbols:

GMT = Diesel electric tandem motor drive—short hull.

TE = Turbine electric drive, 3" guns.

TEV = Turbine electric drive, 5" guns.

FMR = Fairbanks Morse diesel reverse gear drive.

DET = Diesel electric tandem motor drive, long hull.

WGT = Gear turbine drive.

² Molded.

³ Estimated.

⁴ Turbines were built by G. E. or Westgh. and are interchangeable as units. For specific manufacturer of turbines for each ship see list of individual ships, pages 236-265.

DESTROYER—ESCORT VESSELS (DE).

| Trial displacement | Limiting draft ¹ | Maximum navigational draft ² | Total accommodations | | Armament | | Design group |
|--------------------|-----------------------------|---|----------------------|----------|-------------------------|------------------------------|--------------------------|
| | | | Officers | Enlisted | Main | 40 mm AA mounts | |
| Tons 1,436 | Ft. In. 11 0 | Ft. In. 11 0 | 15 | 183 | 3 3", 50 cal. D. P..... | 1 quad..... | GMT..... 1 |
| 1,650 | 13 6 | 13 6 | 15 | 198 | 3 3", 50 cal. D. P..... | 3 twin..... | TE ³ 2 |
| 1,650 | 13 9 | 13 9 | 15 | 206 | 2 5", 38 cal. D. P..... | {1 quad..... 3 twin.....} | TEV..... 3 |
| 1,490 | 12 3 | 12 3 | 15 | 201 | 3 3", 50 cal. D. P..... | {1 quad..... 2 twin.....} | FMR ⁴ 4 |
| 1,525 | 11 8 | 11 8 | 15 | 201 | 3 3", 50 cal. D. P..... | 3 twin..... | DET..... 5 |
| 1,600 | 13 4 | 13 4 | 15 | 207 | 2 5", 38 cal. D. P..... | {1 quad..... 3 twin.....} | WGT..... 6 |

| Main reduction gears | | Ship's service generators | | | Fuel capacities | | | Design group | |
|----------------------|--------------|---------------------------|---------------|--------------------|--------------------------------|----------|------------|--------------|------------|
| Type | Manufacturer | Number | Type of drive | Capacity each | Voltage | Fuel oil | Diesel oil | | Gasoline |
| | | | | KW | | Barrels | Barrels | Gallons | |
| | None | { 2 2 2 | Diesel | { 200 100 40 | 450 A. C..... 120 D. C..... | | 887 | | GMT..... 1 |
| | None | { 2 2 2 | Turbo do | { 300 40 | 450 A. C..... 120 D. C..... | 2,297 | 14 | | TE..... 2 |
| | None | { 2 2 2 | Turbo do | { 300 40 | 450 A. C..... 120 D. C..... | 2,297 | 14 | | TEV..... 3 |
| Sgl | F. B. | { 2 2 2 | Diesel | { 200 100 40 | 450 A. C..... 120 D. C..... | | 1,959 | | FMR..... 4 |
| | None | { 2 2 2 | Diesel | { 200 100 40 | 450 A. C..... 120 D. C..... | | 1,959 | | DET..... 5 |
| Dbl | F. B. | { 2 2 2 | Turbo do | { 200 40 | 450 A. C..... 120 D. C..... | 2,222 | 14 | | WGT..... 6 |

¹ No limiting draft set.

² Mean draft at full load displacement including projections below keel.

³ The armament for vessels of this group are to be changed. For latest data on individual ships, consult Bureau of Ordnance Armament Summary.

⁴ All vessels of this group are authorized to receive 2 5", 38 cal. D. P. guns in lieu of the 3 3", 50 cal. D. P. guns when made available for battle damage or major overhaul.

DESTROYER—ESCORT VESSELS (DE).

| | Name and official number | Group design | By whom and where built or building | Contract price of hull and machinery (dollars) | Contract signed |
|----|--|--------------|---|--|-----------------|
| 1 | ABERCROMBIE ¹ DE343 | WGT..... | Consolidated Steel Corp., Orange, Tex. | 4 2,043,000 | Aug. 7, 1942 |
| 2 | ACREE..... DE167 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,460,000 | Jan. 18, 1942 |
| 3 | ACREE, LLOYD E. ¹ DE356 | WGT..... | Consolidated Steel Corp., Orange, Tex. | 4 2,043,000 | Aug. 7, 1942 |
| 4 | AHRENS..... DE575 | TE..... | Bethlehem Steel Co., Hingham, Mass. | 4 2,596,000 |do..... |
| 5 | ALLEN, EDWARD H. ¹ DE531 | WGT..... | Navy Yard, Boston..... | 3,180,000 | Aug. 7, 1942 |
| 6 | AMICK..... DE168 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,460,000 | Jan. 18, 1942 |
| 7 | ANDRES..... DE45 | GMT..... | Navy Yard, Philadelphia... | 2,551,800 | Nov. 1, 1941 |
| 8 | ATHERTON..... DE169 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. ³ | 2,460,000 | Jan. 18, 1942 |
| 9 | AUSTIN..... DE15 | GMT..... | Navy Yard, Mare Island.... | 1,649,400 | Nov. 1, 1941 |
| 10 | BAKER..... DE190 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,250,000 | Jan. 18, 1942 |
| 11 | BAKER, PAUL G. ¹ DE642 | TE..... | Bethlehem Steel Co., San Francisco, Calif. | 2,368,950 | Aug. 7, 1942 |
| 12 | BANGUST..... DE739 | DET..... | Western Pipe & Steel Co., Los Angeles, Calif. | 4 3,147,000 | Nov. 9, 1942 |
| 13 | BARNES, DOYLE C. ² DE353 | WGT..... | Consolidated Steel Corp., Orange, Tex. | 4 2,043,000 | Aug. 7, 1942 |
| 14 | BARON..... DE166 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,460,000 | Jan. 18, 1942 |
| 15 | BEBAS..... DE10 | GMT..... | Navy Yard, Boston..... | 1,824,300 | Nov. 1, 1941 |
| 16 | BERMINGHAM, JOHN M. ¹ DE530 | GMT..... |do..... | 3,180,000 | Aug. 7, 1942 |
| 17 | BIVIN ¹ DE536 | WGT..... |do..... | 3,180,000 |do..... |
| 18 | BLACKWOOD, J. DOUGLAS. DE219 | TE..... | Navy Yard, Philadelphia... | 3,180,000 | June 8, 1942 |
| 19 | BLAIR..... DE147 | FMR..... | Consolidated Steel Corp., Orange, Tex. | 4 1,988,000 | Jan. 10, 1942 |
| 20 | BLAKELY, J. R. Y. DE140 | FMR..... |do..... | 4 1,988,000 |do..... |
| 21 | BOOTH..... DE170 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. ³ | 2,460,000 | Jan. 18, 1942 |
| 22 | BORUM..... DE790 | TE..... | Consolidated Steel Corp., Orange, Tex. | 4 2,015,000 | Nov. 11, 1942 |
| 23 | BOSTWICK..... DE103 | DET..... | Dravo Corp., Wilmington, Del. | 4 2,691,000 | Jan. 10, 1942 |
| 24 | BOWERS..... DE637 | TE..... | Bethlehem Steel Co., San Francisco, Calif. | 2,368,950 | Aug. 7, 1942 |
| 25 | BRACKETT..... DE41 | GMT..... | Navy Yard, Puget Sound... | 1,649,400 | Nov. 1, 1941 |

¹ Turbines built by Westinghouse.² Turbines built by G. E.³ Completed by Navy Yard, Norfolk.⁴ Cost plus fixed fee (see "Notes and Definitions").

NOTE.—DE51-300 Authorized by act of Feb. 6, 1942; DE301-800 Authorized by act of July 9, 1942; DE1-50 Defense aid funds allocated Oct. 2, 1941.

DESTROYER—ESCORT VESSELS (DE).

| Keel laid | Ship launched | Contract date of completion | Date of preliminary acceptance | Date of first commission | Name | |
|----------------|----------------|-----------------------------|--------------------------------|--------------------------|------------------------|----|
| Nov. 8, 1943 | Jan. 14, 1944 | Mar. 20, 1944 | Apr. 29, 1944 | May 1, 1944 | ABERCROMBIE..... | 1 |
| Nov. 30, 1942 | May 9, 1943 | June 22, 1943 | Sept. 7, 1943 | July 19, 1943 | ACREE..... | 2 |
| Jan. 24, 1944 | Mar. 21, 1944 | May 25, 1944 | July 31, 1944 | Aug. 1, 1944 | ACREE, LLOYD E..... | 3 |
| Nov. 5, 1943 | Dec. 21, 1943 | Apr. 9, 1944 | Feb. 12, 1944 | Feb. 12, 1944 | AHRENS..... | 4 |
| Aug. 31, 1943 | Oct. 7, 1943 | | | Dec. 16, 1943 | ALLEN, EDWARD H.... | 5 |
| Nov. 30, 1942 | May 27, 1943 | July 10, 1943 | July 24, 1943 | July 26, 1943 | AMICK..... | 6 |
| Feb. 12, 1942 | July 24, 1942 | | | Mar. 15, 1943 | ANDRES..... | 7 |
| Jan. 14, 1943 | May 27, 1943 | July 12, 1943 | Sept. 17, 1943 | Aug. 29, 1943 | ATHERTON..... | 8 |
| Mar. 14, 1942 | Sept. 25, 1942 | | | Feb. 13, 1943 | AUSTIN..... | 9 |
| Sept. 9, 1943 | Nov. 28, 1943 | Jan. 5, 1944 | Dec. 22, 1943 | Dec. 23, 1943 | BAKER..... | 10 |
| Sept. 26, 1943 | Mar. 12, 1944 | Mar. 31, 1944 | May 25, 1944 | May 25, 1944 | BAKER, PAUL G..... | 11 |
| Feb. 11, 1943 | June 6, 1943 | Sept. 12, 1943 | Oct. 30, 1943 | Oct. 30, 1943 | BANGUST..... | 12 |
| Jan. 11, 1944 | Mar. 4, 1944 | May 10, 1944 | July 10, 1944 | July 13, 1944 | BARNES, DOYLE C.... | 13 |
| Nov. 30, 1942 | May 9, 1943 | June 21, 1943 | July 3, 1943 | July 5, 1943 | BARON..... | 14 |
| Nov. 27, 1942 | Jan. 9, 1943 | | | May 15, 1943 | BEBAS..... | 15 |
| Oct. 14, 1943 | Nov. 17, 1943 | | | Apr. 8, 1944 | BERMINGHAM, JOHN M. | 16 |
| Nov. 3, 1943 | Dec. 7, 1944 | | | Oct. 31, 1944 | BIVIN..... | 17 |
| Feb. 22, 1943 | May 29, 1943 | | | Dec. 15, 1943 | BLACKWOOD, J. DOUGLAS. | 18 |
| Jan. 19, 1943 | Apr. 6, 1943 | Aug. 2, 1943 | Sept. 13, 1943 | Sept. 13, 1943 | BLAIR..... | 19 |
| Dec. 16, 1942 | Mar. 7, 1943 | June 25, 1943 | Aug. 16, 1943 | Aug. 16, 1943 | BLAKELY, J. R. Y.... | 20 |
| Jan. 30, 1943 | June 21, 1943 | July 21, 1943 | | Sept. 18, 1943 | BOOTH..... | 21 |
| Apr. 28, 1943 | Aug. 14, 1943 | Oct. 20, 1943 | Nov. 30, 1943 | Nov. 30, 1943 | BORUM..... | 22 |
| Feb. 6, 1943 | Aug. 30, 1943 | Oct. 6, 1943 | Nov. 30, 1943 | Dec. 1, 1943 | BOSTWICK..... | 23 |
| May 28, 1943 | Oct. 31, 1943 | Jan. 15, 1944 | Jan. 27, 1944 | Jan. 27, 1944 | BOWERS..... | 24 |
| Jan. 12, 1943 | Aug. 1, 1943 | | | Oct. 18, 1943 | BRACKETT..... | 25 |

DESTROYER—ESCORT VESSELS (DE).

| | Name and official number | Group design | By whom and where built or building | Contract price of hull and machinery (dollars) | Contract signed |
|----|---|--------------|---|--|-----------------|
| 26 | BRANNON, CHAS. DE446 E. ² | WGT..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,785,000 | Aug. 7, 1942 |
| 27 | BRAY.....DE709 | TEV..... | Defoe Shipbuilding Co., Bay City, Mich. | 3,198,000 | Oct. 9, 1942 |
| 28 | BRAZIER, ROBERT. ² DE345 | WGT..... | Consolidated Steel Corp., Orange, Tex. | 4,204,300 | Aug. 7, 1942 |
| 29 | BREEMAN.....DE104 | DET..... | Dravo Corp., Wilmington, Del. ³ | 2,691,000 | Jan. 10, 1942 |
| 30 | BRENNAN.....DE13 | GMT..... | Navy Yard, Mare Island.... | 1,649,400 | Nov. 1, 1941 |
| 31 | BRIGHT.....DE747 | DET..... | Western Pipe & Steel Co., Los Angeles, Calif. | 4,317,000 | Nov. 9, 1942 |
| 32 | BRISTER.....DE327 | FMR..... | Consolidated Steel Corp., Orange, Tex. | 4,153,900 | Aug. 7, 1942 |
| 33 | BRONSTEIN.....DE189 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,250,000 | Jan. 18, 1942 |
| 34 | BROUGH.....DE148 | FMR..... | Consolidated Steel Corp., Orange, Tex. | 4,198,800 | Jan. 10, 1942 |
| 35 | BROWN, WALTER S. DE258 | GMT..... | Navy Yard, Boston..... | 3,180,000 | Jan. 25, 1942 |
| 36 | BUCKLEY.....DE51 | TE..... | Bethlehem-Hingham Shipyards, Hingham, Mass. | 4,259,600 | Feb. 10, 1942 |
| 37 | BULL, RICHARD S. ¹ DE402 | WGT..... | Brown Shipbuilding Co., Houston, Tex. | 4,251,700 | Aug. 7, 1942 |
| 38 | BURROWS.....DE105 | DET..... | Dravo Corp., Wilmington, Del. | 4,269,100 | Jan. 10, 1942 |
| 39 | BUTLER, JOHN C. ¹ DE339 | WGT..... | Consolidated Steel Corp., Orange, Tex. | 4,204,300 | Aug. 7, 1942 |
| 40 | CABANA.....DE260 | GMT..... | Navy Yard, Boston..... | 3,180,000 | Jan. 25, 1942 |
| 41 | CALCATERRA.....DE390 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | 4,218,300 | Aug. 7, 1942 |
| 42 | CAMP.....DE251 | FMR..... | do..... | 4,292,100 | Jan. 18, 1942 |
| 43 | CAMPBELL, KENDALL C. ¹ DE443 | WGT..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,785,000 | Aug. 7, 1942 |
| 44 | CANFIELD.....DE262 | GMT..... | Navy Yard, Boston..... | 3,180,000 | Jan. 25, 1942 |
| 45 | CARLSON.....DE9 | GMT..... | do..... | 1,824,300 | Nov. 1, 1941 |
| 46 | CARROLL.....DE171 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. ³ | 2,460,000 | Jan. 18, 1942 |
| 47 | CARTER.....DE112 | DET..... | Dravo Corp., Wilmington, Del. | 4,269,100 | do..... |
| 48 | CATES.....DE763 | DET..... | Tampa Shipbuilding Co.... | 4,219,600 | Nov. 9, 1942 |
| 49 | CHAFFEE.....DE230 | TEV..... | Navy Yard, Charleston.... | 3,180,000 | June 11, 1942 |

¹ Turbines built by Westinghouse.² Turbines built by G. E.³ Completed by Navy Yard, Norfolk.⁴ Cost plus fixed fee (see "Notes and Definitions").

DESTROYER—ESCORT VESSELS (DE).

| | Keel laid | Ship launched | Contract date of completion | Date of preliminary acceptance | Date of first commission | Name | |
|--|---------------|----------------|-----------------------------|--------------------------------|--------------------------|----------------------|----|
| | Jan. 13, 1944 | Apr. 23, 1944 | Apr. 28, 1944 | Oct. 31, 1944 | Nov. 1, 1944 | BRANNON, CHAS. E.... | 26 |
| | Jan. 27, 1944 | Apr. 15, 1944 | June 15, 1944 | Sept. 1, 1944 | Sept. 4, 1944 | BRAY..... | 27 |
| | Nov. 16, 1943 | Jan. 22, 1944 | Mar. 30, 1944 | May 17, 1944 | May 18, 1944 | BRAZIER, ROBERT.... | 28 |
| | Mar. 20, 1943 | Sept. 4, 1943 | Oct. 27, 1943 | ----- | Dec. 12, 1944 | BREEMAN..... | 29 |
| | Feb. 28, 1942 | Aug. 22, 1942 | ----- | ----- | Jan. 20, 1943 | BRENNAN..... | 30 |
| | June 9, 1943 | Sept. 26, 1943 | Jan. 12, 1944 | June 30, 1944 | June 30, 1944 | BRIGHT..... | 31 |
| | June 14, 1943 | Aug. 24, 1943 | Nov. 30, 1943 | Nov. 29, 1943 | Nov. 30, 1943 | BRISTER..... | 32 |
| | Aug. 26, 1943 | Nov. 14, 1943 | Dec. 23, 1943 | Dec. 11, 1943 | Dec. 13, 1943 | BRONSTEIN..... | 33 |
| | Jan. 22, 1943 | Apr. 10, 1943 | Aug. 7, 1943 | Sept. 18, 1943 | Sept. 18, 1943 | BROUGH..... | 34 |
| | Jan. 10, 1943 | Feb. 22, 1943 | ----- | ----- | June 25, 1943 | BROWN, WALTER S.... | 35 |
| | June 29, 1942 | Jan. 9, 1943 | May 15, 1943 | Apr. 30, 1943 | Apr. 30, 1943 | BUCKLEY..... | 36 |
| | Aug. 18, 1943 | Nov. 16, 1943 | Mar. 10, 1944 | Feb. 26, 1944 | Feb. 26, 1944 | BULL, RICHARD S.... | 37 |
| | Mar. 24, 1943 | Oct. 2, 1943 | Nov. 17, 1943 | Dec. 18, 1943 | Dec. 19, 1943 | BURROWS..... | 38 |
| | Oct. 5, 1943 | Dec. 11, 1943 | Feb. 27, 1944 | Mar. 30, 1944 | Mar. 31, 1944 | BUTLER, JOHN C.... | 39 |
| | Jan. 27, 1943 | Mar. 10, 1943 | ----- | ----- | July 9, 1943 | CABANA..... | 40 |
| | May 28, 1943 | Aug. 16, 1943 | Nov. 30, 1943 | Nov. 16, 1943 | Nov. 17, 1943 | CALCATERRA..... | 41 |
| | Jan. 27, 1943 | Apr. 16, 1943 | July 20, 1943 | Sept. 16, 1943 | Sept. 16, 1943 | CAMP..... | 42 |
| | Dec. 16, 1943 | Mar. 19, 1944 | Apr. 4, 1944 | July 29, 1944 | July 31, 1944 | CAMPBELL, KENDALL C. | 43 |
| | Feb. 23, 1943 | Apr. 6, 1943 | ----- | ----- | July 22, 1943 | CANFIELD..... | 44 |
| | Nov. 27, 1942 | Jan. 9, 1943 | ----- | ----- | May 10, 1943 | CARLSON..... | 45 |
| | Jan. 30, 1943 | June 21, 1943 | July 22, 1943 | ----- | Oct. 24, 1943 | CARROLL..... | 46 |
| | Nov. 19, 1943 | Feb. 29, 1944 | Apr. 6, 1944 | May 2, 1944 | May 3, 1944 | CARTER..... | 47 |
| | Mar. 1, 1943 | Oct. 10, 1943 | Sept. 5, 1943 | Dec. 15, 1943 | Dec. 15, 1943 | CATES..... | 48 |
| | Aug. 26, 1943 | Nov. 27, 1943 | ----- | ----- | May 9, 1944 | CHAFFEE..... | 49 |

DESTROYER—ESCORT VESSELS (DE).

| Name and official number | Group design | By whom and where built or building | Contract price of hull and machinery (dollars) | Contract signed |
|---|--------------|--|--|-----------------|
| 50 CHAMBERS.....DE391 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | ³ 2,183,000 | Aug. 7, 1942 |
| 51 CHASE, EDGAR G. DE16 | GMT..... | Navy Yard, Mare Island | 1,649,400 | Nov. 1, 1941 |
| 52 CHATELAIN.....DE149 | FMR..... | Consolidated Steel Corp., Orange, Tex. | ³ 1,988,000 | Jan. 10, 1942 |
| 53 CLARK, HOWARD F. ¹ DE533 | WGT..... | Navy Yard, Boston | 3,180,000 | Aug. 7, 1942 |
| 54 CLOUES.....DE265 | GMT..... | do..... | 3,180,000 | Jan. 25, 1942 |
| 55 COATES.....DE685 | TEV..... | Bethlehem Steel Co., Quincy, Mass. | 1,964,730 | Oct. 29, 1942 |
| 56 COCKRELL, ALVIN ² DE366 | WGT..... | Consolidated Steel Corp., Orange, Tex. | ³ 2,043,000 | Aug. 7, 1942 |
| 57 COCKRILL.....DE398 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | ³ 2,183,000 | do..... |
| 58 COFFMAN.....DE191 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,250,000 | Jan. 18, 1942 |
| 59 COLE, WILLIAM C. DE641 | TE..... | Bethlehem Steel Co., San Francisco, Calif. | 2,368,950 | Aug. 7, 1942 |
| 60 CONKLIN ¹DE439 | WGT..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,785,000 | do..... |
| 61 CONNOLLY.....DE306 | GMT..... | Navy Yard, Mare Island | 3,180,000 | do..... |
| 62 CONNOLLY, JOSEPH E. ² DE450 | WGT..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,785,000 | do..... |
| 63 COOLBAUGH.....DE217 | TE..... | Navy Yard, Philadelphia | 3,180,000 | June 8, 1942 |
| 64 COONER.....DE172 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,460,000 | Jan. 18, 1942 |
| 65 CORBESIER ¹DE438 | WGT..... | do..... | 2,785,000 | Aug. 7, 1942 |
| 66 CRAIG, JAMES E. DE201 | TE..... | Navy Yard, Charleston | 3,180,000 | June 8, 1942 |
| 67 CRONIN.....DE704 | TE..... | Defoe Shipbuilding Co., Bay City, Mich. | 3,198,000 | Oct. 9, 1942 |
| 68 CROSS ²DE448 | WGT..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,785,000 | Aug. 7, 1942 |
| 69 CROUTER.....DE11 | GMT..... | Navy Yard, Boston | 1,824,300 | Nov. 1, 1941 |
| 70 CROW, HOWARD D. DE252 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | ³ 2,921,000 | Jan. 18, 1942 |
| 71 CROWLEY.....DE303 | GMT..... | Navy Yard, Mare Island | 3,180,000 | Aug. 7, 1942 |
| 72 CUMMINGS, DAMON M. DE643 | TE..... | Bethlehem Steel Co., San Francisco, Calif. | 2,368,950 | do..... |
| 73 CURRIER.....DE700 | TE..... | Defoe Shipbuilding Co., Bay City, Mich. | 3,198,000 | Oct. 9, 1942 |

¹ Turbines built by Westinghouse.² Turbines built by G. E.³ Cost plus fixed fee (see "Notes and Definitions").

DESTROYER—ESCORT VESSELS (DE).

| Keel laid | Ship launched | Contract date of completion | Date of preliminary acceptance | Date of first commission | Name |
|---------------|----------------------------|-----------------------------|--------------------------------|--------------------------|------------------------|
| May 28, 1943 | Aug. 17, 1943 | Dec. 5, 1943 | Nov. 20, 1943 | Nov. 22, 1943 | CHAMBERS..... 50 |
| Mar. 14, 1942 | Sept. 26, 1942 | | | Mar. 20, 1943 | CHASE, EDGAR G. 51 |
| Jan. 25, 1943 | Apr. 21, 1943 | Aug. 12, 1943 | Sept. 22, 1943 | Sept. 22, 1943 | CHATELAIN..... 52 |
| Oct. 8, 1943 | Nov. 8, 1943 | | | May 25, 1944 | CLARK, HOWARD F. 53 |
| Feb. 23, 1943 | Apr. 6, 1943 | | | Aug. 10, 1943 | CLOUES..... 54 |
| Nov. 8, 1943 | Dec. 12, 1943 ⁴ | June 15, 1944 | Jan. 24, 1944 | Jan. 24, 1944 | COATES..... 55 |
| May 1, 1944 | Aug. 8, 1944 | July 15, 1944 | Oct. 7, 1944 | Oct. 7, 1944 | COCKRELL, ALVIN C. 56 |
| Aug. 31, 1943 | Oct. 29, 1943 | Feb. 5, 1944 | Dec. 23, 1944 | Dec. 24, 1943 | COCKRILL..... 57 |
| Sept. 9, 1943 | Nov. 28, 1943 | Jan. 6, 1944 | Dec. 24, 1943 | Dec. 27, 1943 | COFFMAN..... 58 |
| Sept. 5, 1943 | Dec. 29, 1943 | Mar. 15, 1944 | May 12, 1944 | May 12, 1944 | COLE, WILLIAM C. 59 |
| Nov. 4, 1943 | Feb. 13, 1944 | Mar. 6, 1944 | Apr. 20, 1944 | Apr. 21, 1944 | CONKLIN..... 60 |
| June 21, 1943 | Jan. 15, 1944 | | | July 8, 1944 | CONNOLLY..... 61 |
| Apr. 6, 1944 | Aug. 6, 1944 | May 22, 1944 | Feb. 27, 1944 | Feb. 28, 1945 | CONNOLLY, JOSEPH E. 62 |
| Feb. 22, 1943 | May 29, 1943 | | | Oct. 15, 1943 | COOLBAUGH..... 63 |
| do..... | July 23, 1943 | Aug. 11, 1943 | Aug. 19, 1943 | Aug. 21, 1943 | COONER..... 64 |
| Nov. 4, 1943 | Feb. 13, 1944 | Feb. 28, 1944 | Mar. 30, 1944 | Mar. 31, 1944 | CORBESIER..... 65 |
| Apr. 15, 1943 | July 22, 1943 | | | Nov. 1, 1943 | CRAIG, JAMES E. 66 |
| Oct. 19, 1943 | Jan. 5, 1944 | Mar. 5, 1944 | May 5, 1944 | May 5, 1944 | CRONIN..... 67 |
| Mar. 19, 1944 | July 4, 1944 | May 10, 1944 | Jan. 6, 1945 | Jan. 8, 1945 | CROSS..... 68 |
| Dec. 8, 1942 | Jan. 26, 1943 | | | May 25, 1943 | CROUTER..... 69 |
| Feb. 6, 1943 | Apr. 26, 1943 | July 30, 1943 | Sept. 27, 1943 | Sept. 27, 1943 | CROW, HOWARD D. 70 |
| May 24, 1943 | Sept. 22, 1943 | | | Mar. 25, 1944 | CROWLEY..... 71 |
| Oct. 17, 1943 | Apr. 18, 1944 | Apr. 15, 1944 | June 29, 1944 | June 29, 1944 | CUMMINGS, DAMON M. 72 |
| July 21, 1943 | Oct. 14, 1943 | Dec. 15, 1943 | Feb. 1, 1944 | Feb. 1, 1944 | CURRIER..... 73 |

DESTROYER—ESCORT VESSELS (DE).

| | Name and official number | Group design | By whom and where built or building | Contract price of hull and machinery (dollars) | Contract signed |
|----|-------------------------------------|--------------|--|--|-----------------|
| 74 | DALY EDWARD C. DE17 | GMT..... | Navy Yard, Mare Island... | 1,649,400 | Nov. 1, 1941 |
| 75 | DANIEL..... DE335 | FMR..... | Consolidated Steel Corp., Orange, Tex. | ³ 1,539,000 | Aug. 7, 1942 |
| 76 | DARBY..... DE218 | TE..... | Navy Yard, Philadelphia... | 3,180,000 | June 8, 1942 |
| 77 | DAVIS, FRED-ERICK C. DE136 | FMR..... | Consolidated Steel Corp., Orange, Tex. | 1,988,000 | Jan. 10, 1942 |
| 78 | DAVIS, GEORGE E. ¹ DE357 | WGT..... | do..... | ³ 2,043,000 | Aug. 7, 1942 |
| 79 | DAY..... DE225 | TEV..... | Navy Yard, Philadelphia... | 3,180,000 | June 8, 1942 |
| 80 | DECKER..... DE47 | GMT..... | do..... | 2,551,000 | Nov. 1, 1941 |
| 81 | DEEDE..... DE263 | GMT..... | Navy Yard, Boston, Mass... | 3,180,000 | Jan. 25, 1942 |
| 82 | DE LONG..... DE684 | TEV..... | Bethlehem Steel Co., Quincy, Mass. | 1,964,725 | Oct. 29, 1942 |
| 83 | DEMPSEY..... DE26 | GMT..... | Navy Yard, Mare Island... | 1,649,400 | Nov. 1, 1941 |
| 84 | DENNIS ¹ DE405 | WGT..... | Brown Shipbuilding Co., Houston, Tex. | ³ 2,517,000 | Aug. 7, 1942 |
| 85 | DIONNE..... DE261 | GMT..... | Navy Yard, Boston..... | 3,180,000 | Jan. 25, 1942 |
| 86 | DOBLER..... DE48 | GMT..... | Navy Yard, Philadelphia... | 2,551,800 | Nov. 1, 1941 |
| 87 | DOHERTY..... DE14 | GMT..... | Navy Yard, Mare Island... | 1,649,400 | do..... |
| 88 | DONALDSON..... DE44 | GMT..... | Navy Yard, Puget Sound... | 1,649,400 | do..... |
| 89 | DONEFF..... DE49 | GMT..... | Navy Yard, Philadelphia... | 2,551,800 | do..... |
| 90 | DOYLE, CECIL J. ¹ DE368 | WGT..... | Consolidated Steel Corp., Orange, Tex. | ³ 2,043,000 | Aug. 7, 1942 |
| 91 | DUFFY..... DE27 | GMT..... | Navy Yard, Mare Island... | 1,649,400 | Nov. 1, 1941 |
| 92 | DUFILHO ¹ DE423 | WGT..... | Brown Shipbuilding Co., Houston, Tex. | ³ 2,157,000 | Aug. 7, 1942 |
| 93 | DURANT..... DE389 | FMR..... | do..... | ³ 2,183,000 | do..... |
| 94 | DURIK..... DE666 | TE..... | Dravo Corp., Neville Island, Pa. | ³ 2,691,000 | Nov. 2, 1942 |
| 95 | EBERT..... DE768 | DET..... | Tampa Shipbuilding Co.... | ³ 2,196,000 | Nov. 9, 1942 |
| 96 | EDMONDS ¹ DE406 | WGT..... | Brown Shipbuilding Co., Houston, Tex. | ³ 2,517,000 | Aug. 7, 1942 |
| 97 | EDSALL..... DE129 | FMR..... | Consolidated Steel Corp., Ltd., Orange, Tex. | ³ 1,988,000 | Jan. 10, 1942 |
| 98 | EICHENBERGER..... DE202 | TE..... | Navy Yard, Charleston.... | 3,180,000 | June 8, 1942 |
| 99 | EISELE..... DE34 | GMT..... | Navy Yard, Mare Island... | 1,649,400 | Nov. 1, 1941 |

¹ Turbines built by Westinghouse.³ Cost plus fixed fee (see "Notes and Definitions").

DESTROYER—ESCORT VESSELS (DE).

| | Keel laid | Ship launched | Contract date of completion | Date of preliminary acceptance | Date of first commission | Name | |
|--|----------------|---------------|-----------------------------|--------------------------------|--------------------------|---------------------|----|
| | Apr. 1, 1942 | Oct. 21, 1942 | ----- | ----- | Apr. 3, 1943 | DALY, EDWARD C.... | 74 |
| | Aug. 30, 1943 | Nov. 16, 1943 | Feb. 7, 1944 | Jan. 24, 1944 | Jan. 24, 1944 | DANIEL..... | 75 |
| | Feb. 22, 1943 | May 29, 1943 | ----- | ----- | Nov. 15, 1943 | DARBY..... | 76 |
| | Nov. 9, 1942 | Jan. 24, 1943 | Mar. 15, 1943 | July 14, 1943 | July 14, 1943 | DAVIS, FREDERICK C. | 77 |
| | Feb. 15, 1944 | Apr. 8, 1944 | May 30, 1944 | Aug. 11, 1944 | Aug. 11, 1944 | DAVIS, GEORGE E... | 78 |
| | July 15, 1943 | Oct. 14, 1944 | ----- | ----- | June 10, 1944 | DAY..... | 79 |
| | Apr. 1, 1942 | July 24, 1942 | ----- | ----- | May 3, 1943 | DECKER..... | 80 |
| | Feb. 23, 1943 | Apr. 6, 1943 | ----- | ----- | July 29, 1943 | DEEDE..... | 81 |
| | Oct. 19, 1943 | Nov. 23, 1943 | May 15, 1944 | Dec. 31, 1943 | Dec. 31, 1943 | DE LONG..... | 82 |
| | Oct. 1, 1942 | Feb. 19, 1943 | ----- | ----- | July 24, 1943 | DEMPSEY..... | 83 |
| | Sept. 15, 1943 | Dec. 4, 1943 | Apr. 5, 1944 | Mar. 18, 1944 | Mar. 20, 1944 | DENNIS..... | 84 |
| | Jan. 27, 1943 | Mar. 10, 1943 | ----- | ----- | July 16, 1943 | DIONNE..... | 85 |
| | Apr. 1, 1942 | July 24, 1942 | ----- | ----- | May 17, 1943 | DOBLER..... | 86 |
| | Feb. 28, 1942 | Aug. 29, 1942 | ----- | ----- | Feb. 6, 1943 | DOHERTY..... | 87 |
| | Jan. 12, 1943 | Aug. 1, 1943 | ----- | ----- | Dec. 1, 1943 | DONALDSON..... | 88 |
| | Apr. 1, 1942 | July 24, 1942 | ----- | ----- | June 10, 1943 | DONEFF..... | 89 |
| | May 12, 1944 | July 1, 1944 | July 25, 1944 | Oct. 16, 1944 | Oct. 16, 1944 | DOYLE, CECIL J.... | 90 |
| | Oct. 29, 1942 | Apr. 16, 1943 | ----- | ----- | Aug. 5, 1943 | DUFFY..... | 91 |
| | Jan. 31, 1944 | Mar. 9, 1944 | Sept. 10, 1944 | July 18, 1944 | July 21, 1944 | DUFILHO..... | 92 |
| | May 15, 1943 | Aug. 3, 1943 | Nov. 20, 1943 | Nov. 15, 1943 | Nov. 16, 1943 | DURANT..... | 93 |
| | June 22, 1943 | Oct. 9, 1943 | Nov. 12, 1943 | Mar. 24, 1944 | Mar. 24, 1944 | DURIK..... | 94 |
| | Apr. 1, 1943 | May 11, 1944 | Nov. 20, 1943 | July 12, 1944 | July 12, 1944 | EBERT..... | 95 |
| | Nov. 1, 1943 | Dec. 17, 1943 | Apr. 12, 1944 | Mar. 31, 1944 | Apr. 3, 1944 | EDMONDS..... | 96 |
| | July 2, 1942 | Nov. 1, 1942 | Mar. 23, 1943 | Apr. 10, 1943 | Apr. 10, 1943 | EDSALL..... | 97 |
| | Apr. 15, 1943 | July 22, 1943 | ----- | ----- | Nov. 17, 1943 | EICHENBERGER..... | 98 |
| | Jan. 23, 1943 | June 29, 1943 | ----- | ----- | Oct. 18, 1943 | EISELE..... | 99 |

DESTROYER—ESCORT VESSELS (DE).

| | Name and official number | Group design | By whom and where built or building | Contract price of hull and machinery (dollars) | Contract signed |
|-----|--------------------------------|--------------|---|--|----------------------------|
| 100 | EISNER.....DE192 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,250,000 | Jan. 18, 1942 ¹ |
| 101 | ELDEN.....DE264 | GMT..... | Navy Yard, Boston..... | 3,180,000 | Jan. 25, 1942 |
| 102 | ELDRIDGE.....DE173 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,460,000 | Jan. 18, 1942 |
| 103 | ELMORE, EUGENE E. DE686 | TEV..... | Bethlehem Steel Co., Quincy, Mass. | 1,964,730 | Oct. 29, 1942 |
| 104 | EMERY.....DE28 | GMT..... | Mare Island, Calif..... | 1,649,400 | Nov. 1, 1941 |
| 105 | ENGLAND.....DE635 | TE..... | Bethlehem Steel Co., San Francisco, Calif. | 2,368,950 | Aug. 7, 1942 |
| 106 | ENGSTROM.....DE50 | GMT..... | Navy Yard, Philadelphia.. | 2,551,800 | Nov. 1, 1941 |
| 107 | EVANS, CLARENCE L. DE113 | DET..... | Dravo Corp., Wilmington, Del. | 2,691,000 | Jan. 10, 1942 |
| 108 | EVARTS.....DE5 | GMT..... | Navy Yard, Boston..... | 1,824,300 | Nov. 1, 1941 |
| 109 | FAIR.....DE35 | GMT..... | Navy Yard, Mare Island... | 1,649,400 | do..... |
| 110 | FALGOUT.....DE324 | FMR..... | Consolidated Steel Corp., Orange, Tex. | 1,539,000 | Aug. 7, 1942 |
| 111 | FARQUHAR.....DE139 | FMR..... | do..... | 1,988,000 | Jan. 10, 1942 |
| 112 | FESSENDEN.....DE142 | FMR..... | do..... | 1,988,000 | do..... |
| 113 | FIEBERLING.....DE640 | TE..... | Bethlehem Steel Co., San Francisco, Calif. | 2,368,950 | Aug. 7, 1942 |
| 114 | FINCH.....DE328 | FMR..... | Consolidated Steel Corp., Orange, Tex. | 1,539,000 | do..... |
| 115 | FINNEGAN.....DE307 | GMT..... | Navy Yard, Mare Island.... | 3,180,000 | do..... |
| 116 | FLAHERTY.....DE135 | FMR..... | Consolidated Steel Corp., Orange, Tex. | 1,988,000 | Jan. 10, 1942 |
| 117 | FLEMING.....DE32 | GMT..... | Navy Yard, Mare Island.... | 1,649,400 | Nov. 1, 1941 |
| 118 | FOGG.....DE57 | TE..... | Bethlehem-Hingham Shipyards, Hingham, Mass. | 2,596,000 | Feb. 10, 1942 |
| 119 | FOREMAN.....DE633 | TE..... | Bethlehem Steel Co., San Francisco, Calif. | 2,368,950 | Aug. 7, 1942 |
| 120 | FORMOE ²DE509 | WGT..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,785,000 | do..... |
| 121 | FORSTER.....DE334 | FMR..... | Consolidated Steel Corp., Orange, Tex. | 1,539,000 | do..... |
| 122 | FOSS.....DE59 | TE..... | Bethlehem-Hingham Shipyards, Hingham, Mass. | 2,596,000 | Feb. 10, 1942 |
| 123 | FOWLER.....DE222 | TE..... | Navy Yard, Philadelphia... | 3,180,000 | June 8, 1942 |
| 124 | FRENCH ²DE367 | WGT..... | Consolidated Steel Corp., Orange, Tex. | 2,043,000 | Aug. 7, 1942 |
| 125 | FROST.....DE144 | FMR..... | do..... | 1,988,000 | Jan. 10, 1942 |
| 126 | FRYBARGER.....DE705 | TE..... | Defoe Shipbuilding Co., Bay City, Mich. | 3,198,000 | Oct. 9, 1942 |

¹ Cost plus fixed fee (see "Notes and Definitions").² Turbines built by G. E.

DESTROYER—ESCORT VESSELS (DE).

| Keel laid | Ship launched | Contract date of completion | Date of preliminary acceptance | Date of first commission | Name | |
|----------------|----------------|-----------------------------|--------------------------------|--------------------------|--------------------|-----|
| Sept. 23, 1943 | Dec. 12, 1943 | Jan. 19, 1944 | Jan. 31, 1943 | Jan. 1, 1944 | EISNER..... | 100 |
| Feb. 23, 1943 | Apr. 6, 1943 | ----- | ----- | Aug. 5, 1943 | ELDEN..... | 101 |
| Feb. 22, 1943 | Aug. 12, 1943 | July 24, 1943 | Aug. 26, 1943 | Aug. 27, 1943 | ELDRIDGE..... | 102 |
| Nov. 27, 1943 | Dec. 23, 1943 | July 15, 1944 | Feb. 4, 1944 | Feb. 4, 1944 | ELMORE, EUGENE E. | 103 |
| Nov. 29, 1942 | Apr. 17, 1943 | ----- | ----- | Aug. 14, 1943 | EMERY..... | 104 |
| Apr. 4, 1943 | Sept. 26, 1943 | Dec. 15, 1943 | Dec. 10, 1943 | Dec. 10, 1943 | ENGLAND..... | 105 |
| Apr. 1, 1942 | July 24, 1942 | ----- | ----- | June 21, 1943 | ENGSTROM..... | 106 |
| Dec. 23, 1943 | Mar. 22, 1944 | Apr. 23, 1944 | June 25, 1944 | June 25, 1944 | EVANS, CLARENCE L. | 107 |
| Oct. 17, 1942 | Dec. 7, 1942 | ----- | ----- | Apr. 15, 1943 | EVARTS..... | 108 |
| Feb. 24, 1943 | July 27, 1943 | ----- | ----- | Oct. 23, 1943 | FAIR..... | 109 |
| May 24, 1943 | July 24, 1943 | Oct. 30, 1943 | Nov. 15, 1943 | Nov. 15, 1943 | FALGOUT..... | 110 |
| Dec. 14, 1942 | Feb. 13, 1943 | June 20, 1943 | Aug. 5, 1943 | Aug. 5, 1943 | FARQUHAR..... | 111 |
| Jan. 4, 1943 | Mar. 9, 1943 | July 10, 1943 | Aug. 25, 1943 | Aug. 25, 1943 | FESSENDEN..... | 112 |
| Mar. 19, 1944 | Apr. 2, 1944 | Feb. 22, 1944 | Apr. 11, 1944 | Apr. 11, 1944 | FIEBERLING..... | 113 |
| June 29, 1943 | Aug. 28, 1943 | Nov. 8, 1943 | Dec. 13, 1943 | Dec. 13, 1943 | FINCH..... | 114 |
| July 5, 1943 | Feb. 22, 1944 | ----- | ----- | Aug. 19, 1944 | FINNEGAN..... | 115 |
| Nov. 7, 1942 | Jan. 17, 1943 | May 26, 1943 | June 26, 1943 | June 26, 1943 | FLAHERTY..... | 116 |
| Dec. 24, 1942 | June 16, 1943 | ----- | ----- | Sept. 18, 1943 | FLEMING..... | 117 |
| Dec. 4, 1942 | Mar. 20, 1943 | Aug. 30, 1943 | July 7, 1943 | July 7, 1943 | FOGG..... | 118 |
| Mar. 9, 1943 | Aug. 1, 1943 | Oct. 15, 1943 | Oct. 22, 1943 | Oct. 22, 1943 | FOREMAN..... | 119 |
| Jan. 3, 1944 | Apr. 2, 1944 | Apr. 22, 1944 | Oct. 4, 1944 | Oct. 5, 1944 | FORMOE..... | 120 |
| Aug. 31, 1943 | Nov. 13, 1945 | Dec. 22, 1943 | Jan. 25, 1944 | Jan. 25, 1944 | FORSTER..... | 121 |
| Dec. 31, 1942 | Apr. 10, 1943 | Sept. 26, 1943 | July 23, 1943 | July 23, 1943 | FOSS..... | 122 |
| Apr. 5, 1943 | July 3, 1943 | ----- | ----- | Mar. 15, 1944 | FOWLER..... | 123 |
| May 1, 1944 | June 17, 1944 | July 20, 1944 | Oct. 9, 1944 | Oct. 9, 1944 | FRENCH..... | 124 |
| Jan. 13, 1943 | Mar. 21, 1943 | July 20, 1943 | Aug. 30, 1943 | Aug. 30, 1943 | FROST..... | 125 |
| Nov. 8, 1943 | Jan. 25, 1944 | Mar. 25, 1944 | May 18, 1944 | May 18, 1944 | FRYBARGER..... | 126 |

DESTROYER—ESCORT VESSELS (DE).

| | Name and official number | Group design | By whom and where built or building | Contract price of hull and machinery (dollars) ³ | Contract signed |
|-----|--------------------------------------|--------------|--|---|-----------------|
| 127 | GANDY..... DE764 | DET..... | Tampa Shipbuilding Co..... | \$ 2,196,000 | Nov. 9, 1942 |
| 128 | GARY, THOMAS J. DE326 | FMR..... | Consolidated Steel Corp., Orange, Tex. | \$ 1,539,000 | Aug. 7, 1942 |
| 129 | GENDREAU..... DE639 | TE..... | Bethlehem Steel Co., San Francisco. | 2,368,950 |do..... |
| 130 | GENTRY ² DE349 | WGT..... | Consolidated Steel Corp., Orange, Tex. | \$ 2,043,000 |do..... |
| 131 | GEORGE..... DE697 | TE..... | Defee Shipbuilding Co., Bay City, Mich. | 3,198,000 | Oct. 9, 1942 |
| 132 | GILLETTE..... DE681 | TE..... | Bethlehem Steel Co., Quincy, Mass. | 1,964,730 | Oct. 29, 1942 |
| 133 | GILLIGAN ² DE508 | WGT..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,785,000 | Aug. 7, 1942 |
| 134 | GILMORE..... DE18 | GMT..... | Navy Yard, Mare Island.... | 1,649,400 | Nov. 1, 1941 |
| 135 | GOSS ¹ DE444 | WGT..... | Federal S. B. & D. D., Co. Newark, N. J. | 2,785,000 | Aug. 7, 1942 |
| 136 | GRADY ² DE445 | WGT..... |do..... | 3,000,000 |do..... |
| 137 | GREENWOOD..... DE679 | TE..... | Bethlehem Steel Co., Quincy Mass. | 1,964,730 | Oct. 29, 1942 |
| 138 | GREER, CHARLES R. DE23 | GMT..... | Navy Yard, Mare Island.... | 1,649,400 | Nov. 1, 1941 |
| 139 | GREINER..... DE37 | GMT..... | Navy Yard, Puget Sound.... | 1,649,400 |do..... |
| 140 | GRISWOLD..... DE7 | GMT..... | Navy Yard, Boston..... | 1,824,300 |do..... |
| 141 | GUNASON..... DE795 | TE..... | Consolidated Steel Corp., Orange, Tex. | \$ 2,015,000 | Nov. 11, 1942 |
| 142 | GUSTAFSON..... DE182 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | \$ 2,410,000 | Jan. 18, 1942 |
| 143 | HAAS ¹ DE424 | WGT..... | Brown Shipbuilding Co., Houston, Tex. | \$ 2,517,000 | Aug. 7, 1942 |
| 144 | HALE, ROY O..... DE336 | FMR..... | Consolidated Steel Corp., Orange, Tex. | \$ 1,539,000 |do..... |
| 145 | HALLORAN..... DE305 | GMT..... | Navy Yard, Mare Island.... | 3,180,000 |do..... |
| 146 | HAMMANN..... DE131 | FMR..... | Consolidated Steel Corp., Orange, Tex. | \$ 1,988,000 | Jan. 10, 1942 |
| 147 | HANNA ² DE449 | WGT..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,785,000 | Aug. 7, 1942 |
| 148 | HARMON..... DE678 | TE..... | Bethlehem Steel Co., Quincy, Mass. | 1,964,730 | Oct. 29, 1942 |
| 149 | HARRIS, ALBERT T. ² DE447 | WGT..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,785,000 | Aug. 7, 1942 |
| 150 | HARVESON..... DE316 | FMR..... | Consolidated Steel Corp., Orange, Tex. | \$ 1,539,000 |do..... |
| 151 | HASTINGS, BURDEN R. DE19 | GMT..... | Navy Yard, Mare Island.... | 1,649,400 | Nov. 1, 1941 |

¹ Turbines built by Westinghouse.² Turbines built by G. E.³ Cost plus fixed fee (see "Notes and Definitions").

CONFIDENTIAL

DESTROYER—ESCORT VESSELS (DE).

| Keel laid | Ship launched | Contract date of completion | Date of preliminary acceptance | Date of first commission | Name | |
|----------------|----------------|-----------------------------|--------------------------------|--------------------------|-------------------------|-----|
| Mar. 1, 1943 | Dec. 12, 1943 | Sept. 20, 1943 | Feb. 7, 1943 | Feb. 7, 1943 | GANDY..... | 127 |
| June 15, 1943 | Aug. 21, 1943 | Nov. 25, 1943 | Nov. 27, 1943 | Nov. 27, 1943 | GARY, THOMAS J..... | 128 |
| Aug. 1, 1943 | Dec. 12, 1943 | Feb. 15, 1944 | Mar. 17, 1944 | Mar. 17, 1944 | GENDREAU..... | 129 |
| Dec. 13, 1943 | Feb. 15, 1944 | Apr. 20, 1944 | June 14, 1944 | June 14, 1944 | GENTRY..... | 130 |
| May 22, 1943 | Aug. 14, 1943 | Oct. 15, 1943 | Nov. 20, 1943 | Nov. 20, 1943 | GEORGE..... | 131 |
| Aug. 24, 1943 | Sept. 25, 1943 | Feb. 15, 1944 | Oct. 27, 1943 | Oct. 27, 1943 | GILLETTE..... | 132 |
| Nov. 18, 1943 | Feb. 22, 1944 | Mar. 17, 1944 | May 11, 1944 | May 12, 1944 | GILLIGAN..... | 133 |
| Apr. 1, 1942 | Oct. 22, 1942 | | | Apr. 17, 1943 | GILMORE..... | 134 |
| Dec. 16, 1943 | Mar. 19, 1944 | Apr. 10, 1944 | Aug. 25, 1944 | Aug. 26, 1944 | GOSS..... | 135 |
| Jan. 3, 1944 | Apr. 2, 1944 | Apr. 10, 1944 | Sept. 9, 1944 | Sept. 11, 1944 | GRADY..... | 136 |
| June 29, 1943 | Aug. 21, 1943 | Dec. 15, 1943 | Sept. 25, 1943 | Sept. 25, 1943 | GREENWOOD..... | 137 |
| Sept. 7, 1942 | Jan. 18, 1943 | | | June 25, 1943 | GREER, CHARLES R..... | 138 |
|do..... | May 20, 1943 | | | Aug. 18, 1943 | GREINER..... | 139 |
| Nov. 27, 1942 | Jan. 9, 1943 | | | Apr. 28, 1943 | GRISWOLD..... | 140 |
| Aug. 9, 1943 | Oct. 16, 1943 | Dec. 15, 1943 | Jan. 31, 1944 | Feb. 1, 1944 | GUNASON..... | 141 |
| July 5, 1943 | Oct. 3, 1943 | Nov. 11, 1943 | Oct. 30, 1943 | Nov. 1, 1943 | GUSTAFSON..... | 142 |
| Feb. 23, 1944 | Mar. 20, 1944 | Sept. 20, 1944 | July 31, 1944 | Aug. 2, 1944 | HAAS..... | 143 |
| Sept. 13, 1943 | Nov. 20, 1943 | Feb. 12, 1944 | Jan. 31, 1944 | Feb. 3, 1944 | HALE, ROY O..... | 144 |
| June 21, 1943 | Jan. 14, 1944 | | | May 27, 1944 | HALLORAN..... | 145 |
| July 10, 1942 | Dec. 13, 1942 | Apr. 18, 1943 | May 17, 1943 | May 17, 1943 | HAMMANN..... | 146 |
| Mar. 23, 1944 | July 4, 1944 | May 16, 1944 | Jan. 26, 1945 | Jan. 27, 1945 | HANNA..... | 147 |
| May 31, 1943 | July 25, 1943 | Nov. 15, 1943 | Aug. 31, 1943 | Aug. 31, 1943 | HARMON..... | 148 |
| Jan. 13, 1944 | Apr. 16, 1944 | May 4, 1944 | Nov. 23, 1944 | Nov. 29, 1944 | HARRIS, ALBERT T..... | 149 |
| Mar. 9, 1943 | May 22, 1943 | Sept. 3, 1943 | Oct. 12, 1943 | Oct. 12, 1943 | HARVESON..... | 150 |
| Apr. 15, 1942 | Nov. 20, 1942 | | | May 1, 1943 | HASTINGS, BURDEN R..... | 151 |

CONFIDENTIAL

DESTROYER—ESCORT VESSELS (DE).

| | Name and official number | Group design | By whom and where built or building | Contract price of hull and machinery (dollars) | Contract signed |
|-----|--------------------------------------|--------------|---|--|-----------------|
| 152 | HAVERFIELD.....DE393 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | \$ 2,183,000 | Aug. 7, 1942 |
| 153 | HAYTER.....DE212 | TE..... | Navy Yard, Charleston..... | 3,180,000 | June 8, 1942 |
| 154 | HEMMINGER.....DE746 | DET..... | Western Pipe and Steel, Los Angeles, Calif. | \$ 3,147,000 | Nov. 9, 1942 |
| 155 | HEYLIGER ²DE510 | WGT..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,785,000 | Aug. 7, 1942 |
| 156 | HILBERT.....DE742 | DET..... | Western Pipe and Steel Co., Los Angeles, Calif. | \$ 3,147,000 | Nov. 9, 1942 |
| 157 | HILL.....DE141 | FMR..... | Consolidated Steel Corp., Ltd., Orange, Tex. | \$ 1,988,000 | Jan. 10, 1942 |
| 158 | HISSEM.....DE400 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | \$ 2,183,000 | Aug. 7, 1942 |
| 159 | HODGES.....DE231 | TEV..... | Navy Yard, Charleston..... | 3,180,000 | June 11, 1942 |
| 160 | HOLT.....DE706 | TEV..... | Defoe Shipbuilding Co., Bay City, Mich. | 3,198,000 | Oct. 9, 1942 |
| 161 | HOLTON.....DE703 | TE..... | do..... | 3,198,000 | do..... |
| 162 | HOWARD, DOUGLAS L. DE138 | FMR..... | Consolidated Steel Corp., Ltd., Orange, Tex. | \$ 1,988,000 | Jan. 10, 1942 |
| 163 | HOWARD, EDWIN A. ¹ DE346 | WGT..... | do..... | \$ 2,043,000 | Aug. 7, 1942 |
| 164 | HUBBARD.....DE211 | TE..... | Navy Yard, Charleston..... | 3,180,000 | June 8, 1942 |
| 165 | HURST.....DE250 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | \$ 2,921,000 | Jan. 18, 1942 |
| 166 | HUSE.....DE145 | FMR..... | Consolidated Steel Corp., Orange, Tex. | \$ 1,988,000 | Jan. 10, 1942 |
| 167 | HUTCHINS, JOHNNIE ¹ DE360 | WGT..... | do..... | \$ 2,043,000 | Aug. 7, 1942 |
| 168 | INCH.....DE146 | FMR..... | do..... | \$ 1,988,000 | Jan. 10, 1942 |
| 169 | JACCARD ¹DE355 | WGT..... | do..... | \$ 2,043,000 | Aug. 7, 1942 |
| 170 | JAMES, REUBEN.....DE153 | TE..... | Navy Yard, Norfolk..... | | Jan. 10, 1942 |
| 171 | JANSSEN.....DE396 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | \$ 2,183,000 | Aug. 7, 1942 |
| 172 | JENKS.....DE665 | TE..... | Dravo Corp., Neville Island, Pa. | \$ 2,691,000 | Nov. 2, 1942 |
| 173 | JOBB.....DE707 | TEV..... | Defoe Shipbuilding Co., Bay City, Mich. | 3,198,000 | Oct. 9, 1942 |
| 174 | JOHNSON, EARL V. DE702 | TE..... | do..... | 3,198,000 | do..... |
| 175 | JOHNSON, GEORGE A. DE583 | TEV..... | Bethlehem-Hingham Shipyards, Hingham, Mass. | \$ 2,596,000 | Aug. 7, 1942 |
| 176 | JONES, HERBERT C. DE137 | FMR..... | Consolidated Steel Corp., Orange, Tex. | \$ 1,988,000 | Jan. 10, 1942 |
| 177 | JONES, JACOB.....DE130 | FMR..... | do..... | \$ 1,988,000 | do..... |
| 178 | JORDAN.....DE204 | TE..... | Navy Yard, Charleston, S. C. | 3,180,000 | Aug. 7, 1942 |

¹ Turbines built by Westinghouse.² Turbines built by G. E.³ Cost plus fixed fee (see "Notes and Definitions").

CONFIDENTIAL

DESTROYER—ESCORT VESSELS (DE).

| Keel laid | Ship launched | Contract date of completion | Date of preliminary acceptance | Date of first commission | Name | |
|----------------|----------------|-----------------------------|--------------------------------|--------------------------|---------------------|-----|
| July 1, 1943 | Aug. 30, 1943 | Dec. 19, 1943 | Nov. 29, 1943 | Nov. 29, 1943 | HAVERFIELD..... | 152 |
| Aug. 11, 1943 | Nov. 11, 1943 | | | Mar. 16, 1944 | HAYTER..... | 153 |
| May 8, 1943 | Sept. 12, 1943 | Dec. 27, 1943 | May 30, 1944 | May 30, 1944 | HEMMINGER..... | 154 |
| Apr. 27, 1944 | Aug. 6, 1944 | May 29, 1944 | Mar. 23, 1945 | Mar. 24, 1945 | HEYLIGER..... | 155 |
| Mar. 23, 1943 | July 18, 1943 | Oct. 27, 1943 | Feb. 4, 1944 | Feb. 4, 1944 | HILBERT..... | 156 |
| Dec. 21, 1942 | Feb. 28, 1943 | July 5, 1943 | Aug. 16, 1943 | Aug. 16, 1943 | HILL..... | 157 |
| Oct. 6, 1943 | Nov. 26, 1943 | Feb. 19, 1944 | Jan. 12, 1944 | Jan. 13, 1944 | HISSEM..... | 158 |
| Sept. 9, 1943 | Dec. 9, 1943 | | | May 27, 1944 | HODGES..... | 159 |
| Nov. 28, 1943 | Feb. 15, 1944 | Apr. 15, 1944 | June 9, 1944 | June 9, 1944 | HOLT..... | 160 |
| Sept. 28, 1943 | Dec. 15, 1943 | Feb. 15, 1944 | May 1, 1944 | May 1, 1944 | HOLTON..... | 161 |
| Dec. 8, 1942 | Jan. 24, 1943 | June 15, 1943 | July 29, 1943 | July 29, 1943 | HOWARD, DOUGLAS L. | 162 |
| Nov. 15, 1943 | Jan. 25, 1944 | Apr. 5, 1944 | May 25, 1944 | May 25, 1944 | HOWARD, EDWIN A. | 163 |
| Aug. 11, 1943 | Nov. 11, 1943 | | | Mar. 6, 1944 | HUBBARD..... | 164 |
| Jan. 27, 1943 | Apr. 14, 1943 | July 10, 1943 | Aug. 29, 1943 | Aug. 30, 1943 | HURST..... | 165 |
| Jan. 11, 1943 | Mar. 23, 1943 | July 26, 1943 | Aug. 30, 1943 | do..... | HUSE..... | 166 |
| Mar. 6, 1944 | May 2, 1944 | June 15, 1944 | Aug. 28, 1944 | Aug. 28, 1944 | HUTCHINS, JOHNNIE.. | 167 |
| Jan. 19, 1943 | Apr. 4, 1943 | July 30, 1943 | Sept. 8, 1943 | Sept. 8, 1943 | INCH..... | 168 |
| Jan. 25, 1944 | Mar. 18, 1944 | May 15, 1944 | July 24, 1944 | July 26, 1944 | JACCARD..... | 169 |
| Sept. 7, 1942 | Feb. 6, 1943 | | | Apr. 1, 1943 | JAMES, REUBEN..... | 170 |
| Aug. 4, 1943 | Oct. 4, 1943 | Jan. 20, 1944 | Dec. 16, 1943 | Dec. 18, 1943 | JANSSEN..... | 171 |
| May 12, 1943 | Sept. 11, 1943 | Oct. 27, 1943 | Jan. 19, 1944 | Jan. 19, 1944 | JENKS..... | 172 |
| Dec. 20, 1943 | Mar. 4, 1944 | May 5, 1944 | July 4, 1944 | July 4, 1944 | JOBB..... | 173 |
| Sept. 7, 1943 | Nov. 24, 1943 | Jan. 25, 1944 | Mar. 18, 1944 | Mar. 18, 1944 | JOHNSON, EARL V.... | 174 |
| Nov. 24, 1943 | Jan. 12, 1944 | May 10, 1944 | Apr. 15, 1944 | Apr. 15, 1944 | JOHNSON, GEORGE A. | 175 |
| Nov. 30, 1942 | Jan. 19, 1943 | June 10, 1943 | July 21, 1943 | July 21, 1943 | JONES, HERBERT C... | 176 |
| June 26, 1942 | Nov. 29, 1942 | Apr. 9, 1943 | Apr. 29, 1944 | Apr. 29, 1943 | JONES, JACOB..... | 177 |
| June 5, 1943 | Aug. 23, 1943 | | | Dec. 17, 1943 | JORDAN..... | 178 |

CONFIDENTIAL

DESTROYER—ESCORT VESSELS (DE).

| | Name and official number | Group design | By whom and where built or building | Contract price of hull and machinery (dollars) | Contract signed |
|-----|--------------------------------------|--------------|---|--|-----------------|
| 179 | JOY, DANIEL.....DE585 | TEV..... | Bethlehem-Hingham Shipyards, Hingham, Mass. | \$2,596,000 | Aug. 7, 1942 |
| 180 | JOYCE.....DE317 | FMR..... | Consolidated Steel Corp., Orange, Tex. | \$1,539,000 |do..... |
| 181 | KEITH.....DE241 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | \$2,921,000 | Jan. 18, 1942 |
| 182 | KELLER, ROBERT F. ¹ DE419 | WGT..... |do..... | \$2,517,000 | Aug. 7, 1942 |
| 183 | KENYON, HENRY R. DE683 | TE..... | Bethlehem Steel Co., Quincy, Mass. | 1,964,730 | Oct. 29, 1943 |
| 184 | KEY ²DE348 | WGT..... | Consolidated Steel Corp., Orange, Tex. | \$2,043,000 | Aug. 7, 1942 |
| 185 | KIMMEL, CHAS. J. DE584 | TEV..... | Bethlehem-Hingham Shipyards, Hingham, Mass. | \$2,596,000 |do..... |
| 186 | KIRKPATRICK.....DE318 | FMR..... | Consolidated Steel Corp., Orange, Tex. | \$1,539,000 |do..... |
| 187 | KNOX, LESLIE L. B. DE580 | TEV..... | Bethlehem-Hingham Shipyards, Hingham, Mass. | \$2,596,000 |do..... |
| 188 | KOINER.....DE331 | FMR..... | Consolidated Steel Corp., Orange, Tex. | \$1,531,000 |do..... |
| 189 | KRETCHMER.....DE329 | FMR..... |do..... | \$1,539,000 |do..... |
| 190 | KYNE.....DE744 | DET..... | Western Pipe & Steel Co., Los Angeles, Calif. | \$3,147,000 | Nov. 9, 1942 |
| 191 | LAKE.....DE301 | GMT..... | Navy Yard, Mare Island... | 3,180,000 | Aug. 7, 1942 |
| 192 | LAMONS.....DE743 | DET..... | Western Pipe & Steel Co., Los Angeles, Calif. | \$3,147,000 | Nov. 9, 1943 |
| 193 | LANSING.....DE388 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | \$2,183,000 | Aug. 7, 1942 |
| 194 | LA PRADE ¹DE409 | WGT..... |do..... | \$2,517,000 |do..... |
| 195 | LEHARDY.....DE20 | GMT..... | Navy Yard, Mare Island... | 1,649,400 | Nov. 1, 1941 |
| 196 | LEVY.....DE162 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,460,000 | Jan. 18, 1942 |
| 197 | LEWIS ¹DE535 | WGT..... | Navy Yard, Boston..... | 3,180,000 | Aug. 7, 1942 |
| 198 | LOESER.....DE680 | TE..... | Bethlehem Steel Co., Quincy, Mass. | 1,964,730 | Oct. 29, 1942 |
| 199 | LOUGH.....DE586 | TEV..... | Bethlehem-Hingham Shipyards, Hingham, Mass. | \$2,596,000 | Aug. 7, 1942 |
| 200 | LOVELACE.....DE198 | TE..... | Navy Yard, Norfolk..... | 3,180,000 | June 8, 1942 |
| 201 | LOVERING.....DE39 | GMT..... | Navy Yard, Puget Sound... | 1,649,400 | Nov. 1, 1941 |
| 202 | LOWE.....DE325 | FMR..... | Consolidated Steel Corp., Orange, Tex. | \$1,539,000 | Aug. 7, 1942 |
| 203 | LUKE, ALEXANDER, J. DE577 | TE..... | Bethlehem-Hingham Shipyards, Hingham, Mass. | \$2,596,000 |do..... |
| 204 | LYMAN.....DE302 | GMT..... | Navy Yard, Mare Island... | 3,180,000 |do..... |

¹ Turbines built by Westinghouse.² Turbines built by G. E.³ Cost plus fixed fee (see "Notes and Definitions.")

CONFIDENTIAL

DESTROYER—ESCORT VESSELS (DE).

| Keel laid | Ship launched | Contract date of completion | Date of preliminary acceptance | Date of first commission | Name | |
|----------------|----------------|-----------------------------|--------------------------------|--------------------------|------------------------|-----|
| Dec. 1, 1943 | Jan. 15, 1944 | May 18, 1944 | Apr. 28, 1944 | Apr. 28, 1944 | JOY, DANIEL | 179 |
| Mar. 8, 1943 | May 26, 1943 | Sept. 8, 1943 | Sept. 30, 1943 | Sept. 30, 1943 | JOYCE..... | 180 |
| Aug. 4, 1942 | Dec. 21, 1942 | Mar. 30, 1943 | July 18, 1943 | July 19, 1943 | KEITH..... | 181 |
| Jan. 12, 1944 | Feb. 19, 1944 | Aug. 5, 1944 | June 5, 1944 | June 17, 1944 | KELLER, ROBERT F. ... | 182 |
| Sept. 29, 1943 | Oct. 30, 1943 | Apr. 15, 1944 | Nov. 30, 1943 | Nov. 30, 1943 | KENYON, HENRY R. ... | 183 |
| Dec. 14, 1943 | Feb. 12, 1944 |do..... | May 31, 1944 | June 5, 1944 | KEY..... | 184 |
| Dec. 1, 1943 | Jan. 15, 1944 | May 14, 1944 | Apr. 20, 1944 | Apr. 20, 1944 | KIMMEL, CHAS. J. | 185 |
| Mar. 15, 1943 | June 5, 1943 | Sept. 13, 1943 | Oct. 23, 1943 | Oct. 23, 1943 | KIRKPATRICK..... | 186 |
| Nov. 7, 1943 | Jan. 8, 1944 | Apr. 29, 1944 | Mar. 22, 1944 | Mar. 22, 1944 | KNOX, LESLIE L. B. ... | 187 |
| July 26, 1943 | Oct. 5, 1943 | | Dec. 27, 1943 | Dec. 27, 1943 | KOINER..... | 188 |
| June 28, 1943 | Aug. 31, 1943 | Dec. 10, 1943 | Dec. 13, 1943 | Dec. 13, 1943 | KRETCHMER..... | 189 |
| Apr. 16, 1943 | Aug. 15, 1943 | Nov. 27, 1943 | Apr. 4, 1944 | Apr. 4, 1944 | KYNE..... | 190 |
| Apr. 22, 1943 | Aug. 18, 1943 | | | Feb. 5, 1944 | LAKE..... | 191 |
| Apr. 10, 1943 | Aug. 1, 1943 | Nov. 12, 1943 | Feb. 29, 1944 | Feb. 29, 1944 | LAMONS..... | 192 |
| May 15, 1943 | Aug. 2, 1943 | Nov. 10, 1943 | Nov. 10, 1943 | Nov. 10, 1943 | LANSING..... | 193 |
| Nov. 18, 1943 | Dec. 31, 1943 | May 10, 1944 | Apr. 19, 1944 | Apr. 20, 1944 | LA PRADE..... | 194 |
| Apr. 15, 1942 | Nov. 21, 1942 | | | May 15, 1943 | LEHARDY..... | 195 |
| Oct. 19, 1942 | Mar. 28, 1943 | Apr. 26, 1943 | May 13, 1943 | May 13, 1943 | LEVY..... | 196 |
| Nov. 3, 1943 | Dec. 7, 1943 | | | Sept. 5, 1944 | LEWIS..... | 197 |
| July 27, 1943 | Sept. 11, 1943 | Jan. 15, 1944 | Oct. 10, 1943 | Oct. 10, 1943 | LOESER..... | 198 |
| Dec. 8, 1943 | Jan. 22, 1944 | May 22, 1944 | May 2, 1944 | May 2, 1944 | LOUGH..... | 199 |
| May 22, 1943 | July 4, 1943 | | | Nov. 7, 1943 | LOVELACE..... | 200 |
| Sept. 7, 1942 | June 18, 1943 | | | Sept. 17, 1943 | LOVERING..... | 201 |
| May 24, 1943 | July 28, 1943 | Nov. 5, 1943 | Nov. 22, 1943 | Nov. 22, 1943 | LOWE..... | 202 |
| Nov. 5, 1943 | Dec. 28, 1943 | Apr. 17, 1944 | Feb. 19, 1944 | Feb. 19, 1944 | LUKE, ALEXANDER J. ... | 203 |
| Apr. 22, 1943 | Aug. 19, 1943 | |do..... |do..... | LYMAN..... | 204 |

CONFIDENTIAL

DESTROYER—ESCORT VESSELS (DE).

252

SHIPS' DATA, U. S. NAVAL VESSELS

DESTROYER—ESCORT VESSELS (DE).

| | Name and official number | Group design | By whom and where built or building | Contract price of hull and machinery (dollars) | Contract signed |
|-----|---------------------------------------|--------------|---|--|-----------------|
| 205 | MAACK ¹DE358 | WGT..... | Consolidated Steel Corp., Orange, Tex. | \$ 2,043,000 | Aug. 7, 1942 |
| 206 | MAJOR.....DE796 | TE..... | do..... | \$ 2,015,000 | Nov. 11, 1942 |
| 207 | MALOY.....DE791 | TE..... | do..... | \$ 2,015,000 | do..... |
| 208 | MANLOVE.....DE36 | GMT..... | Navy Yard, Mare Island.... | 1,649,400 | Nov. 1, 1941 |
| 209 | MANNING.....DE199 | TE..... | Navy Yard, Charleston.... | 3,180,000 | June 8, 1942 |
| 210 | MANUEL, MAURICE J. ² DE351 | WGT..... | Consolidated Steel Corp., Orange, Tex. | \$ 2,043,000 | Aug. 7, 1942 |
| 211 | MARCHAND.....DE249 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | \$ 2,921,000 | Jan. 18, 1942 |
| 212 | MARSH.....DE699 | TE..... | Defoe Shipbuilding Co., Bay City, Mich. | 3,198,000 | Oct. 9, 1942 |
| 213 | MARTIN.....DE30 | GMT..... | Navy Yard, Mare Island.... | 1,649,400 | Nov. 1, 1941 |
| 214 | MASON.....DE529 | GMT..... | Navy Yard, Boston..... | 3,180,000 | Aug. 7, 1942 |
| 215 | MCCLELLAND.....DE750 | DET..... | Western Pipe & Steel Co., Los Angeles, Calif. | \$ 3,147,000 | Nov. 9, 1942 |
| 216 | McCONNELL.....DE163 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,460,000 | Jan. 18, 1942 |
| 217 | McGINTY ³DE365 | WGT..... | Consolidated Steel Corp., Orange, Tex. | \$ 2,043,000 | Aug. 7, 1942 |
| 218 | McNULTY.....DE581 | TEV..... | Bethlehem-Hingham Shipyards, Hingham, Mass. | \$ 2,596,000 | do..... |
| 219 | MENGES.....DE320 | FMR..... | Consolidated Steel Corp., Orange, Tex. | \$ 1,539,000 | do..... |
| 220 | MERRILL.....DE392 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | \$ 2,183,000 | do..... |
| 221 | METIVIER.....DE582 | TEV..... | Bethlehem-Hingham Shipyards, Hingham, Mass. | \$ 2,596,000 | do..... |
| 222 | MICKA.....DE176 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,410,000 | Jan. 18, 1942 |
| 223 | MILES, SAMUEL S. DE183 | DET..... | do..... | 2,410,000 | do..... |
| 224 | MILLER, JACK ¹DE410 | WGT..... | Brown Shipbuilding Co., Houston, Tex. | \$ 2,517,000 | Aug. 7, 1942 |
| 225 | MILLER, WILLIAM C. DE259 | GMT..... | Navy Yard, Boston..... | 3,180,000 | Jan. 25, 1942 |
| 226 | MILLS.....DE383 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | \$ 2,183,000 | Aug. 7, 1942 |
| 227 | MITCHELL.....DE43 | GMT..... | Navy Yard, Puget Sound.... | 1,649,400 | Nov. 1, 1941 |
| 228 | MITCHELL, OLIVER ¹ DE417 | WGT..... | Brown Shipbuilding Co., Houston, Texas. | \$ 2,157,000 | Aug. 7, 1942 |
| 229 | MOORE.....DE420 | FMR..... | do..... | \$ 2,921,000 | Jan. 18, 1942 |

¹ Turbines built by Westinghouse.² Turbines built by G. E.³ Cost plus fixed fee (see "Notes and Definitions").

| Keel laid | Ship launched | Contract date of completion | Date of preliminary acceptance | Date of first commission | Name | |
|---------------|----------------|-----------------------------|--------------------------------|--------------------------|---------------------|-----|
| Feb. 14, 1944 | Apr. 11, 1944 | June 5, 1944 | Aug. 15, 1944 | Aug. 16, 1944 | MAACK..... | 205 |
| Aug. 16, 1943 | Oct. 23, 1943 | Dec. 20, 1943 | Feb. 10, 1944 | Feb. 12, 1944 | MAJOR..... | 206 |
| May 10, 1943 | Aug. 18, 1943 | Oct. 25, 1943 | Dec. 13, 1943 | Dec. 13, 1943 | MALOY..... | 207 |
| Feb. 24, 1943 | July 28, 1943 | ----- | ----- | Nov. 8, 1943 | MANLOVE..... | 208 |
| Feb. 15, 1943 | June 1, 1943 | ----- | ----- | Oct. 1, 1943 | MANNING..... | 209 |
| Dec. 22, 1943 | Feb. 19, 1944 | Apr. 30, 1944 | June 28, 1944 | June 30, 1944 | MANUEL, MAURICE J. | 210 |
| Dec. 30, 1942 | Mar. 20, 1943 | June 30, 1943 | Sept. 7, 1943 | Sept. 8, 1943 | MARCHAND..... | 211 |
| June 23, 1943 | Sept. 25, 1943 | Nov. 25, 1943 | Jan. 12, 1944 | Jan. 12, 1944 | MARSH..... | 212 |
| Nov. 26, 1942 | May 18, 1943 | ----- | ----- | Sept. 4, 1943 | MARTIN..... | 213 |
| Oct. 14, 1943 | Nov. 17, 1943 | ----- | ----- | Mar. 20, 1944 | MASON..... | 214 |
| July 21, 1943 | Nov. 28, 1943 | Feb. 27, 1944 | Sept. 19, 1944 | Sept. 19, 1944 | MCCLELLAND..... | 215 |
| Oct. 19, 1942 | Mar. 28, 1943 | May 27, 1943 | May 27, 1943 | May 28, 1943 | McCONNELL..... | 216 |
| May 3, 1944 | Aug. 5, 1944 | July 10, 1944 | Sept. 24, 1944 | Sept. 25, 1944 | McGINTY..... | 217 |
| Nov. 17, 1943 | Jan. 8, 1944 | May 2, 1944 | Mar. 31, 1944 | Mar. 31, 1944 | McNULTY..... | 218 |
| Mar. 22, 1943 | June 15, 1943 | Sept. 23, 1943 | Oct. 26, 1943 | Oct. 26, 1943 | MENGES..... | 219 |
| July 1, 1943 | Aug. 29, 1943 | Dec. 12, 1943 | Nov. 26, 1943 | Nov. 27, 1943 | MERRILL..... | 220 |
| Nov. 24, 1943 | Jan. 12, 1944 | May 6, 1944 | Apr. 7, 1944 | Apr. 7, 1944 | METIVIER..... | 221 |
| May 3, 1943 | Aug. 22, 1943 | Sept. 21, 1943 | Sept. 22, 1943 | Sept. 23, 1943 | MICKA..... | 222 |
| July 5, 1943 | Oct. 3, 1943 | Nov. 12, 1943 | Nov. 3, 1943 | Nov. 4, 1943 | MILES, SAMUEL S.... | 223 |
| Nov. 29, 1943 | Jan. 10, 1944 | May 20, 1944 | Apr. 12, 1944 | Apr. 13, 1944 | MILLER, JACK..... | 224 |
| Jan. 10, 1943 | Feb. 22, 1943 | ----- | ----- | July 2, 1943 | MILLER, WILLIAM C.. | 225 |
| Mar. 26, 1943 | May 26, 1943 | Sept. 20, 1943 | Oct. 11, 1943 | Oct. 12, 1943 | MILLS..... | 226 |
| Jan. 12, 1943 | Aug. 1, 1943 | ----- | ----- | Nov. 17, 1943 | MITCHELL..... | 227 |
| Jan. 3, 1943 | Feb. 8, 1944 | July 20, 1944 | May 3, 1944 | June 14, 1944 | MITCHELL, OLIVER... | 228 |
| July 20, 1942 | Dec. 21, 1942 | Mar. 15, 1943 | June 30, 1943 | July 1, 1943 | MOORE..... | 229 |

CONFIDENTIAL

CONFIDENTIAL

DESTROYER—ESCORT VESSELS (DE).

| | Name and official number | Group design | By whom and where built or building | Contract price of hull and machinery (dollars) | Contract signed |
|-----|--|--------------|---|--|-----------------|
| 230 | MOORE, ULVERT M. ² DE442 | WGT..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,785,000 | Aug. 7, 1942 |
| 231 | MOSLEY.....DE321 | FMR..... | Consolidated Steel Corp., Orange, Tex. | ³ 1,539,000 |do..... |
| 232 | MUIR.....DE770 | DET..... | Tampa Shipbuilding Co.... | ³ 2,196,000 | Nov. 9, 1942 |
| 233 | MUNRO, DOUGLAS A. ¹ DE422 | WGT..... | Brown Shipbuilding Co., Houston, Tex. | ³ 2,517,000 | Aug. 7, 1942 |
| 234 | NAIFEH ²DE352 | WGT..... | Consolidated Steel Corp., Orange, Tex. | ³ 2,043,000 |do..... |
| 235 | NAWMAN, MELVIN R. ¹ DE416 | WGT..... | Brown Shipbuilding Co., Houston, Tex. | ³ 2,517,000 | Aug. 7, 1942 |
| 236 | NEUENDORF.....DE200 | TE..... | Navy Yard, Charleston..... | 3,180,000 | June 8, 1942 |
| 237 | NEUNZER.....DE150 | FMR..... | Consolidated Steel Corp., Orange, Tex. | ³ 1,988,000 | Jan. 10, 1942 |
| 238 | NEWELL.....DE322 | FMR..... |do..... | ³ 1,539,000 | Aug. 7, 1942 |
| 239 | NICKEL, THOMAS F. DE587 | TEV..... | Bethlehem-Hingham Shipyards, Hingham, Mass. | 2,696,000 |do..... |
| 240 | OBERRENDER ²DE344 | WGT..... | Consolidated Steel Corp., Orange, Tex. | ³ 2,043,000 |do..... |
| 241 | O'BRIEN, CHESTER T. ¹ DE421 | WGT..... | Brown Shipbuilding Co., Houston, Tex. | ³ 2,517,000 |do..... |
| 242 | O'FLAHERTY ¹DE340 | WGT..... | Consolidated Steel Corp., Orange, Tex. | ³ 2,043,000 |do..... |
| 243 | OLSEN, EARL K.....DE765 | DET..... | Tampa Shipbuilding Co.... | ³ 2,196,000 | Nov. 9, 1942 |
| 244 | O'NEILL.....DE188 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,250,000 | Jan. 18, 1942 |
| 245 | O'REILLY.....DE330 | FMR..... | Consolidated Steel Corp., Orange, Tex. | ³ 1,539,000 | Aug. 7, 1942 |
| 246 | OSBERG ¹DE538 | WGT..... | Navy Yard, Boston..... | 3,180,000 |do..... |
| 247 | OSMUS.....DE701 | TE..... | Defoe Shipbuilding Co., Bay City, Mich. | 3,198,000 | Oct. 9, 1942 |
| 248 | OSTERHAUS.....DE164 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,460,000 | Jan. 18, 1942 |
| 249 | OSWALD.....DE767 | DET..... | Tampa Shipbuilding Co.... | ³ 2,196,000 | Nov. 9, 1942 |
| 250 | O'TOOLE.....DE527 | GMT..... | Navy Yard, Boston..... | 3,180,000 | Aug. 7, 1942 |
| 251 | OTTER.....DE210 | TE..... | Navy Yard, Charleston..... | 3,180,000 | June 8, 1942 |
| 252 | OTTERSTETTER.....DE244 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | ³ 2,921,000 | Jan. 18, 1942 |
| 253 | PAINE, ROBERT I. DE578 | TE..... | Bethlehem Steel Co., Hingham, Mass. | ³ 2,596,000 | Aug. 7, 1942 |
| 254 | PARKER, THADDEUS. ¹ DE369 | WGT..... | Consolidated Steel Corp., Orange, Tex. | ³ 2,043,000 |do..... |

¹ Turbines built by Westinghouse.² Turbines built by G. E.³ Cost plus fixed fee (see "Notes and Definitions").

CONFIDENTIAL

DESTROYER—ESCORT VESSELS (DE).

| Keel laid | Ship launched | Contract date of completion | Date of preliminary acceptance | Date of first commission | Name | |
|----------------|---------------|-----------------------------|--------------------------------|--------------------------|---------------------|-----|
| Dec. 2, 1943 | Mar. 7, 1944 | Mar. 29, 1944 | July 17, 1944 | July 18, 1944 | MOORE, ULVERT M. | 230 |
| Apr. 6, 1943 | June 26, 1943 | Sept. 28, 1943 | Oct. 30, 1943 | Oct. 30, 1943 | MOSLEY..... | 231 |
| June 1, 1943 | June 4, 1944 | Dec. 20, 1943 | Aug. 30, 1944 | Aug. 30, 1944 | MUIR..... | 232 |
| Jan. 31, 1944 | Mar. 8, 1944 | Aug. 26, 1944 | July 7, 1944 | July 11, 1944 | MUNRO, DOUGLAS A. | 233 |
| Dec. 29, 1943 | Feb. 29, 1944 | May 5, 1944 | June 30, 1944 | July 4, 1944 | NAIFEH..... | 234 |
| Jan. 3, 1944 | Feb. 7, 1944 | July 10, 1944 | May 13, 1944 | May 16, 1944 | NAWMAN, MELVIN R. | 235 |
| Feb. 15, 1943 | June 1, 1943 | | | Oct. 18, 1943 | NEUENDORF..... | 236 |
| Jan. 29, 1943 | Apr. 27, 1943 | Aug. 17, 1943 | Sept. 27, 1943 | Sept. 27, 1943 | NEUNZER..... | 237 |
| Apr. 5, 1943 | June 29, 1943 | Oct. 5, 1943 | Oct. 30, 1943 | Oct. 30, 1943 | NEWELL..... | 238 |
| Dec. 15, 1943 | Jan. 22, 1944 | May 26, 1944 | June 9, 1944 | June 9, 1944 | NICKEL, THOMAS F. | 239 |
| Nov. 8, 1943 | Jan. 18, 1944 | Mar. 25, 1944 | May 9, 1944 | May 11, 1944 | OBERRENDER..... | 240 |
| Jan. 21, 1944 | Feb. 29, 1944 | Aug. 19, 1944 | June 28, 1944 | July 3, 1944 | O'BRIEN, CHESTER T. | 241 |
| Oct. 4, 1943 | Dec. 14, 1943 | Mar. 5, 1944 | Apr. 8, 1944 | Apr. 8, 1944 | O'FLAHERTY..... | 242 |
| Mar. 9, 1943 | Feb. 13, 1944 | Oct. 5, 1943 | Apr. 10, 1944 | Apr. 10, 1944 | OLSEN, EARL K..... | 243 |
| Aug. 26, 1943 | Nov. 14, 1943 | Dec. 22, 1943 | Dec. 4, 1943 | Dec. 6, 1943 | O'NEILL..... | 244 |
| July 29, 1943 | Oct. 2, 1943 | Dec. 30, 1943 | Dec. 28, 1943 | Dec. 28, 1943 | O'REILLY..... | 245 |
| Nov. 3, 1943 | Dec. 7, 1943 | | | | OSBERG..... | 246 |
| Aug. 17, 1943 | Nov. 4, 1943 | Jan. 5, 1944 | Feb. 23, 1944 | Feb. 23, 1944 | OSMUS..... | 247 |
| Nov. 11, 1942 | Apr. 18, 1943 | June 11, 1943 | June 11, 1943 | June 12, 1943 | OSTERHAUS..... | 248 |
| Apr. 1, 1943 | Apr. 25, 1944 | Nov. 5, 1943 | June 11, 1944 | June 12, 1944 | OSWALD..... | 249 |
| Sept. 25, 1943 | Nov. 2, 1943 | | | Jan. 22, 1944 | O'TOOLE..... | 250 |
| July 26, 1943 | Oct. 23, 1943 | | | Feb. 21, 1943 | OTTER..... | 251 |
| Nov. 9, 1942 | Jan. 19, 1943 | May 10, 1943 | Aug. 6, 1943 | Aug. 6, 1943 | OTTERSTETTER..... | 252 |
| Nov. 5, 1943 | Dec. 30, 1943 | Apr. 21, 1944 | Feb. 25, 1944 | Feb. 28, 1944 | PAINE, ROBERT I.... | 253 |
| May 23, 1944 | Aug. 26, 1944 | July 30, 1944 | Oct. 23, 1944 | Oct. 25, 1944 | PARKER, THADDEUS. | 254 |

CONFIDENTIAL

DESTROYER—ESCORT VESSELS (DE).

| | Name and official number | Group design | By whom and where built or building | Contract price of hull and machinery (dollars) | Contract signed |
|-----|--------------------------------------|--------------|---|--|-----------------|
| 255 | PARKS.....DE165 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,460,000 | Jan. 18, 1942 |
| 256 | PARLE.....DE708 | TEV..... | Defoe Shipbuilding Co., Bay City, Mich. | 3,198,000 | Oct. 9, 1942 |
| 257 | PEARY, ROBERT E. DE132 | FMR..... | Consolidated Steel Corp., Orange, Tex. | 1,988,000 | Jan. 10, 1942 |
| 258 | PEIFFER.....DE588 | TEV..... | Bethlehem-Hingham Shipyards, Hingham, Mass. | 2,596,000 | Aug. 7, 1942 |
| 259 | PETERSON.....DE152 | FMR..... | Consolidated Steel Corp., Orange, Tex. | 1,988,000 | Jan. 10, 1942 |
| 260 | PETERSON, DALE W. DE337 | FMR..... | do..... | 1,539,000 | Aug. 7, 1942 |
| 261 | PETTIT.....DE253 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | 2,921,000 | Jan. 18, 1942 |
| 262 | PILLSBURY.....DE133 | FMR..... | Consolidated Steel Corp., Orange, Tex. | 1,988,000 | Jan. 10, 1942 |
| 263 | POOLE.....DE151 | FMR..... | do..... | 1,988,000 | do..... |
| 264 | POPE.....DE134 | FMR..... | do..... | 1,988,000 | do..... |
| 265 | POWELL, WILLIAM T. DE213 | TE..... | Navy Yard, Charleston..... | 3,180,000 | June 8, 1942 |
| 266 | POWERS, JOHN J. DE528 | GMT..... | Navy Yard, Boston..... | 3,180,000 | Aug. 7, 1942 |
| 267 | POWERS, OSWALD A. ³ DE542 | WGT..... | do..... | 3,180,000 | do..... |
| 268 | PRATT ¹DE363 | WGT..... | Consolidated Steel Corp., Orange, Tex. | 2,043,000 | do..... |
| 269 | PRESLEY ²DE371 | WGT..... | do..... | 2,043,000 | do..... |
| 270 | PRICE.....DE332 | FMR..... | do..... | 1,539,000 | do..... |
| 271 | PRIDE.....DE323 | FMR..... | do..... | 1,539,000 | do..... |
| 272 | RABY.....DE698 | TE..... | Defoe Shipbuilding Co., Bay City, Mich. | 3,198,000 | Oct. 9, 1942 |
| 273 | RALL.....DE304 | GMT..... | Navy Yard, Mare Island.... | 3,180,000 | Aug. 7, 1942 |
| 274 | RAMSDEN.....DE382 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | 2,183,000 | do..... |
| 275 | RAY, MARTIN H. DE338 | FMR..... | Consolidated Steel Corp., Orange, Tex. | 1,539,000 | do..... |
| 276 | RAYMOND ¹DE341 | WGT..... | do..... | 2,043,000 | do..... |
| 277 | REYNOLDS.....DE42 | GMT..... | Navy Yard, Puget Sound... | 1,649,400 | Nov. 1, 1941 |
| 278 | REYNOLDS, MCCOY. ² DE440 | WGT..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,785,000 | Aug. 7, 1942 |
| 279 | RHODES.....DE384 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | 2,183,000 | do..... |

¹ Turbines built by Westinghouse.² Turbines built by G. E.³ Cost plus fixed fee (see "Notes and Definition")

DESTROYER—ESCORT VESSELS (DE).

| Keel laid | Ship launched | Contract date of completion | Date of preliminary acceptance | Date of first commission | Name | |
|----------------|----------------|-----------------------------|--------------------------------|--------------------------|-----------------------|-----|
| Nov. 11, 1942 | Apr. 18, 1943 | June 12, 1943 | June 22, 1943 | June 23, 1943 | PARKS..... | 255 |
| Jan. 8, 1944 | Mar. 25, 1944 | ay 25, 1944 | July 29, 1944 | July 29, 1944 | PARLE..... | 256 |
| June 30, 1942 | Jan. 3, 1943 | May 5, 1943 | May 31, 1943 | May 31, 1943 | PEARY, ROBERT E.... | 257 |
| Dec. 21, 1943 | Jan. 26, 1944 | May 30, 1944 | June 15, 1944 | June 15, 1944 | PEIFFER..... | 258 |
| Feb. 28, 1943 | May 15, 1943 | Aug. 27, 1943 | Sept. 29, 1943 | Sept. 29, 1943 | PETERSON..... | 259 |
| Oct. 25, 1943 | Dec. 22, 1943 | Feb. 17, 1944 | Feb. 15, 1944 | Feb. 17, 1944 | PETERSON, DALE W.... | 260 |
| Feb. 6, 1943 | Apr. 28, 1943 | Aug. 10, 1943 | Sept. 23, 1943 | Sept. 23, 1943 | PETTIT..... | 261 |
| July 18, 1942 | Jan. 10, 1943 | May 12, 1943 | June 7, 1943 | June 7, 1943 | PILLSBURY..... | 262 |
| Feb. 13, 1943 | May 8, 1943 | Aug. 22, 1943 | Sept. 29, 1943 | Sept. 29, 1943 | POOLE..... | 263 |
| July 14, 1942 | Jan. 12, 1943 | May 19, 1943 | June 25, 1943 | June 25, 1943 | POPE..... | 264 |
| Aug. 26, 1943 | Nov. 27, 1943 | | | Mar. 28, 1944 | POWELL, WILLIAM T.... | 265 |
| Sept. 25, 1943 | Nov. 2, 1943 | | | Feb. 29, 1944 | POWERS, JOHN J..... | 266 |
| Nov. 18, 1943 | Dec. 17, 1943 | | | | POWERS, OSWALD A.... | 267 |
| Apr. 11, 1944 | June 1, 1944 | June 30, 1944 | | Sept. 18, 1944 | PRATT..... | 268 |
| June 6, 1944 | Aug. 19, 1944 | Aug. 10, 1944 | Nov. 6, 1944 | Nov. 7, 1944 | PRESLEY..... | 269 |
| Aug. 24, 1943 | Oct. 30, 1943 | Jan. 25, 1943 | Jan. 11, 1943 | Jan. 12, 1944 | PRICE..... | 270 |
| Apr. 12, 1942 | July 3, 1943 | Oct. 10, 1943 | Nov. 13, 1943 | Nov. 13, 1943 | PRIDE..... | 271 |
| June 7, 1943 | Sept. 4, 1943 | Nov. 5, 1943 | Dec. 7, 1943 | Dec. 7, 1943 | RABY..... | 272 |
| May 24, 1943 | Sept. 23, 1943 | | | Apr. 8, 1944 | RALL..... | 273 |
| Mar. 26, 1943 | May 24, 1943 | Sept. 10, 1943 | Oct. 18, 1944 | Oct. 19, 1943 | RAMSDEN..... | 274 |
| Oct. 27, 1943 | Dec. 29, 1943 | Feb. 22, 1944 | Feb. 28, 1944 | Feb. 28, 1944 | RAY, MARTIN H..... | 275 |
| Nov. 3, 1943 | Jan. 8, 1944 | Mar. 10, 1944 | Apr. 15, 1944 | Apr. 15, 1944 | RAYMOND..... | 276 |
| Jan. 12, 1943 | Aug. 1, 1943 | | | Nov. 1, 1943 | REYNOLDS..... | 277 |
| Nov. 18, 1943 | Feb. 22, 1944 | Mar. 11, 1944 | Apr. 29, 1944 | May 2, 1944 | REYNOLDS, MCCOY.... | 278 |
| Apr. 19, 1943 | June 29, 1943 | Sept. 10, 1943 | Oct. 25, 1944 | Oct. 25, 1943 | RHODES..... | 279 |

CONFIDENTIAL

CONFIDENTIAL

DESTROYER—ESCORT VESSELS (DE).

| | Name and official number | Group design | By whom and where built or building | Contract price of hull and machinery (dollars) | Contract signed |
|-----|--|--------------|---|--|-----------------|
| 280 | RICHEY.....DE385 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | \$ 2,183,000 | Aug. 7, 1942 |
| 281 | RICKETTS.....DE254 | FMR..... | do..... | \$ 2,921,000 | Jan. 18, 1942 |
| 282 | RIDDLE.....DE185 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,410,000 | do..... |
| 283 | RILEY.....DE579 | TEV..... | Bethlehem-Hingham Shipyards, Hingham, Mass. | \$ 2,596,000 | Aug. 7, 1942 |
| 284 | RINEHART.....DE196 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,125,000 | Jan. 18, 1942 |
| 285 | RIZZI ¹DE537 | WGT..... | Navy Yard, Boston..... | 3,180,000 | Aug. 7, 1942 |
| 286 | ROBERTS.....DE749 | DET..... | Western Pipe and Steel Co., Los Angeles, Calif. | \$ 3,147,000 | Nov. 9, 1942 |
| 287 | ROBINSON, FRANCIS M. DE220 | TE..... | Navy Yard, Philadelphia... | 3,180,000 | June 8, 1942 |
| 288 | ROCHE.....DE197 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,125,000 | Jan. 18, 1942 |
| 289 | ROLF ¹DE362 | WGT..... | Consolidated Steel Corp., Orange, Tex. | \$ 2,043,000 | Aug. 7, 1942 |
| 290 | ROMBACH ²DE364 | WGT..... | do..... | \$ 2,043,000 | do..... |
| 291 | ROWELL, RICHARD M. ¹ DE403 | WGT..... | Brown Shipbuilding Co., Houston, Tex. | 2,517,000 | do..... |
| 292 | RUDDEROW.....DE224 | TEV..... | Navy Yard, Philadelphia... | 3,180,000 | June 8, 1942 |
| 293 | RUTHERFORD, JESSE ¹ DE347 | WGT..... | Consolidated Steel Corp., Orange, Tex. | \$ 2,043,000 | Aug. 7, 1942 |
| 294 | SANDERS.....DE40 | GMT..... | Navy Yard, Puget Sound... | 1,649,400 | Nov. 1, 1941 |
| 295 | SAVAGE.....DE386 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | \$ 2,183,000 | Aug. 7, 1942 |
| 296 | SCOTT.....DE214 | TE..... | Navy Yard, Philadelphia, Pa. | 3,180,000 | June 8, 1942 |
| 297 | SCOTT, NEAL A. DE769 | DET..... | Tampa Shipbuilding Co. | \$ 2,196,000 | Nov. 9, 1942 |
| 298 | SCROGGINS.....DE769 | TE..... | Consolidated Steel Corp., Orange, Tex. | \$ 2,015,000 | Nov. 11, 1942 |
| 299 | SEDERSTROM.....DE31 | GMT..... | Navy Yard, Mare Island.... | 1,649,400 | Nov. 1, 1941 |
| 300 | SEID.....DE256 | GMT..... | Navy Yard, Boston..... | 3,180,000 | Jan. 25, 1942 |
| 301 | SEIVERLING, WILLIAM ¹ DE441 | WGT..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,785,000 | Aug. 7, 1942 |
| 302 | SELLSTROM.....DE255 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | \$ 2,921,000 | Jan. 18, 1942 |
| 303 | SHEEHAN ²DE541 | WGT..... | Navy Yard, Boston..... | 3,180,000 | Aug. 7, 1942 |
| 304 | SILVERSTEIN ¹DE534 | WGT..... | do..... | 3,180,000 | do..... |
| 305 | SLATER.....DE766 | DET..... | Tampa Shipbuilding Co. | \$ 2,196,000 | Nov. 9, 1942 |

¹ Turbines built by Westinghouse.² Turbines built by G. E.³ Cost plus fixed fee (see "Notes and Definitions").

DESTROYER—ESCORT VESSELS (DE).

| Keel laid | Ship launched | Contract date of completion | Date of preliminary acceptance | Date of first commission | Name | |
|---------------|---------------|-----------------------------|--------------------------------|--------------------------|----------------------|-----|
| Apr. 19, 1943 | June 30, 1943 | Sept. 20, 1943 | Oct. 29, 1943 | Oct. 30, 1943 | RICHEY..... | 280 |
| Mar. 16, 1943 | May 10, 1943 | Aug. 20, 1943 | Oct. 4, 1943 | Oct. 5, 1943 | RICKETTS..... | 281 |
| July 29, 1943 | Oct. 17, 1943 | Nov. 22, 1943 | Oct. 16, 1943 | Nov. 17, 1943 | RIDDLE..... | 282 |
| Oct. 20, 1943 | Dec. 29, 1943 | Apr. 25, 1944 | Mar. 13, 1944 | Mar. 13, 1944 | RILEY..... | 283 |
| Oct. 21, 1943 | Jan. 1, 1944 | Feb. 16, 1944 | Feb. 11, 1944 | Feb. 12, 1944 | RINEHART..... | 284 |
| Nov. 3, 1943 | Dec. 7, 1943 | ----- | ----- | ----- | RIZZI..... | 285 |
| July 7, 1943 | Nov. 14, 1943 | Feb. 12, 1944 | Sept. 2, 1944 | Sept. 2, 1944 | ROBERTS..... | 286 |
| Feb. 22, 1943 | May 29, 1943 | ----- | ----- | Jan. 15, 1944 | ROBINSON, FRANCIS M. | 287 |
| Oct. 21, 1943 | Jan. 9, 1944 | Feb. 17, 1944 | Feb. 19, 1944 | Feb. 21, 1944 | ROCHE..... | 288 |
| Mar. 20, 1944 | May 23, 1944 | June 25, 1944 | Sept. 7, 1944 | Sept. 7, 1944 | ROLF..... | 289 |
| Apr. 10, 1944 | June 6, 1944 | July 5, 1944 | Sept. 20, 1944 | Sept. 20, 1944 | ROMBACH..... | 290 |
| Aug. 18, 1943 | Nov. 17, 1943 | Mar. 20, 1944 | Mar. 8, 1944 | Mar. 9, 1944 | ROWELL, RICHARD M. | 291 |
| July 15, 1943 | Oct. 14, 1944 | ----- | ----- | May 15, 1944 | RUDDEROW..... | 292 |
| Nov. 22, 1943 | Jan. 29, 1944 | Apr. 10, 1944 | May 31, 1944 | May 31, 1944 | RUTHERFORD, JESSE | 293 |
| Sept. 7, 1942 | June 18, 1943 | ----- | Oct. 1, 1943 | Oct. 1, 1943 | SANDERS..... | 294 |
| Apr. 30, 1943 | July 15, 1943 | Sept. 30, 1943 | Oct. 28, 1943 | Oct. 29, 1943 | SAVAGE..... | 295 |
| Jan. 1, 1943 | Apr. 3, 1943 | ----- | ----- | July 20, 1943 | SCOTT..... | 296 |
| June 1, 1943 | June 4, 1944 | Dec. 5, 1943 | July 31, 1944 | July 31, 1944 | SCOTT, NEAL A..... | 297 |
| Sept. 4, 1943 | Nov. 6, 1943 | Jan. 15, 1944 | Mar. 30, 1944 | Mar. 30, 1944 | SCROGGINS..... | 298 |
| Dec. 24, 1942 | June 15, 1943 | ----- | ----- | Sept. 11, 1943 | SEDERSTROM..... | 299 |
| Jan. 10, 1943 | Feb. 22, 1943 | ----- | ----- | June 11, 1943 | SEID..... | 300 |
| Dec. 2, 1943 | Mar. 7, 1944 | Mar. 23, 1944 | May 31, 1944 | June 1, 1944 | SEIVERLING, WM..... | 301 |
| Mar. 16, 1943 | May 12, 1943 | Aug. 30, 1943 | Oct. 12, 1943 | Oct. 12, 1943 | SELLSTROM..... | 302 |
| Nov. 18, 1943 | Dec. 17, 1943 | ----- | ----- | ----- | SHEEHAN..... | 303 |
| Oct. 8, 1943 | Nov. 8, 1943 | ----- | ----- | July 14, 1944 | SILVERSTEIN..... | 304 |
| Mar. 9, 1943 | Feb. 13, 1944 | Oct. 20, 1943 | May 1, 1944 | May 1, 1944 | SLATER..... | 305 |

DESTROYER—ESCORT VESSELS (DE).

| | Name and official number | Group design | By whom and where built or building | Contract price of hull and machinery (dollars) | Contract signed |
|-----|--|--------------|---|--|-----------------|
| 306 | SLOAT.....DE245 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | 2,921,000 | Jan. 18, 1942 |
| 307 | SMARTT.....DE257 | GMT..... | Navy Yard, Boston..... | 3,180,000 | Jan. 25, 1942 |
| 308 | SNOWDEN.....DE246 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | 2,921,000 | Jan. 18, 1942 |
| 309 | SNYDER.....DE745 | DET..... | Western Pipe & Steel Co., Los Angeles, Calif. | 2,314,700 | Nov. 9, 1942 |
| 310 | SOLAR.....DE221 | TE..... | Navy Yard, Philadelphia... | 3,180,000 | June 8, 1942 |
| 311 | SPANGENBERG.....DE223 | TE..... | do..... | 3,180,000 | do..... |
| 312 | SPANGLER.....DE696 | TE..... | Defoe Shipbuilding Co., Bay City, Mich. | 3,198,000 | Oct. 9, 1942 |
| 313 | STANTON.....DE247 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | 2,921,000 | Jan. 18, 1942 |
| 314 | STADTFELD.....DE29 | GMT..... | Navy Yard, Mare Island... | 1,649,400 | Nov. 1, 1941 |
| 315 | STAFFORD ¹DE411 | WGT..... | Brown Shipbuilding Co., Houston, Tex. | 2,517,000 | Aug. 7, 1942 |
| 316 | STEELE.....DE8 | GMT..... | Navy Yard, Boston..... | 1,824,300 | Nov. 1, 1941 |
| 317 | STERN.....DE187 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,250,000 | Jan. 18, 1942 |
| 318 | STEWART.....DE238 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | 2,921,000 | do..... |
| 319 | STOCKDALE.....DE399 | FMR..... | do..... | 2,183,000 | Aug. 7, 1942 |
| 320 | STRAUB.....DE181 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,410,000 | Jan. 18, 1942 |
| 321 | STRAUS ¹DE408 | WGT..... | Brown Shipbuilding Co., Houston, Tex. | 2,517,000 | Aug. 7, 1942 |
| 322 | STRICKLAND.....DE333 | FMR..... | Consolidated Steel Corp., Orange, Tex. | 2,153,900 | do..... |
| 323 | STURTEVANT.....DE239 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | 2,921,000 | Jan. 18, 1942 |
| 324 | SUESENS, RICHARD W. ¹ DE342 | WGT..... | Consolidated Steel Corp., Orange, Tex. | 2,043,000 | Aug. 7, 1942 |
| 325 | SUTTON.....DE771 | DET..... | Tampa Shipbuilding Co..... | 2,196,000 | Nov. 9, 1942 |
| 326 | SWASEY.....DE248 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | 2,921,000 | Jan. 18, 1942 |
| 327 | SWEARER.....DE186 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,250,000 | do..... |
| 328 | SWENNING.....DE394 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | 2,183,000 | Aug. 7, 1942 |
| 329 | TABBERER ¹DE418 | WGT..... | do..... | 2,517,000 | do..... |
| 330 | TAYLOR, LAWRENCE C. ¹ DE415 | WGT..... | do..... | 2,517,000 | do..... |

¹ Turbines built by Westinghouse.² Cost plus fixed fee (see "Notes and Definitions").

DESTROYER—ESCORT VESSELS (DE).

| | Keel laid | Ship launched | Contract date of completion | Date of preliminary acceptance | Date of first commission | Name | |
|--|---------------|----------------|-----------------------------|--------------------------------|--------------------------|-------------------------|-----|
| | Nov. 21, 1942 | Jan. 21, 1943 | May 20, 1943 | Aug. 16, 1943 | Aug. 16, 1943 | SLOAT..... | 306 |
| | Jan. 10, 1943 | Feb. 22, 1943 | ----- | ----- | June 18, 1943 | SMART..... | 307 |
| | Dec. 7, 1942 | Feb. 19, 1943 | May 30, 1943 | Aug. 23, 1943 | Aug. 23, 1943 | SNOWDEN..... | 308 |
| | Apr. 28, 1943 | Aug. 29, 1943 | Dec. 12, 1943 | May 5, 1944 | May 5, 1944 | SNYDER..... | 309 |
| | Feb. 22, 1943 | May 29, 1943 | ----- | ----- | Feb. 15, 1944 | SOLAR..... | 310 |
| | Apr. 5, 1943 | July 3, 1943 | ----- | ----- | Apr. 15, 1944 | SPANGENBERG..... | 311 |
| | Apr. 28, 1943 | July 15, 1943 | Sept. 15, 1943 | Oct. 31, 1943 | Oct. 31, 1943 | SPANGLER..... | 312 |
| | Dec. 7, 1942 | Feb. 21, 1943 | June 10, 1943 | Aug. 6, 1943 | Aug. 7, 1943 | STANTON..... | 313 |
| | Nov. 26, 1942 | May 17, 1943 | ----- | ----- | Aug. 26, 1943 | STADTFELD..... | 314 |
| | Nov. 29, 1943 | Jan. 11, 1944 | May 30, 1944 | Apr. 18, 1944 | Apr. 19, 1944 | STAFFORD..... | 315 |
| | Nov. 27, 1942 | Jan. 9, 1943 | ----- | ----- | May 4, 1943 | STEELE..... | 316 |
| | Aug. 12, 1943 | Oct. 31, 1943 | Dec. 11, 1943 | Nov. 30, 1943 | Dec. 1, 1943 | STERN..... | 317 |
| | July 15, 1942 | Nov. 22, 1942 | Jan. 15, 1943 | May 26, 1943 | May 31, 1943 | STEWART..... | 318 |
| | Aug. 31, 1943 | Oct. 30, 1943 | Feb. 12, 1944 | Dec. 31, 1943 | Dec. 31, 1943 | STOCKDALE..... | 319 |
| | June 7, 1943 | Sept. 19, 1943 | Oct. 22, 1943 | Oct. 22, 1943 | Oct. 25, 1943 | STRAUB..... | 320 |
| | Nov. 18, 1943 | Dec. 30, 1943 | Apr. 26, 1944 | Mar. 31, 1944 | Apr. 6, 1944 | STRAUS..... | 321 |
| | Aug. 23, 1943 | Nov. 2, 1943 | Dec. 15, 1943 | Jan. 10, 1944 | Jan. 10, 1944 | STRICKLAND..... | 322 |
| | July 15, 1942 | Dec. 3, 1942 | Feb. 15, 1943 | June 16, 1943 | June 16, 1943 | STURTEVANT..... | 323 |
| | Nov. 1, 1943 | Jan. 11, 1944 | Mar. 15, 1944 | Apr. 24, 1944 | Apr. 26, 1944 | SUESENS, RICHARD W..... | 324 |
| | Aug. 23, 1943 | Aug. 6, 1944 | Jan. 5, 1944 | Dec. 22, 1944 | Dec. 22, 1944 | SUTTON..... | 325 |
| | Dec. 30, 1942 | Mar. 18, 1943 | June 20, 1943 | Aug. 31, 1943 | Aug. 31, 1943 | SWASEY..... | 326 |
| | Aug. 12, 1943 | Oct. 31, 1943 | Dec. 10, 1943 | Nov. 23, 1943 | Nov. 24, 1943 | SWEARER..... | 327 |
| | July 17, 1943 | Sept. 13, 1943 | ----- | Nov. 30, 1943 | Dec. 1, 1943 | SWENNING..... | 328 |
| | Jan. 12, 1944 | Feb. 18, 1944 | July 30, 1944 | May 22, 1944 | May 23, 1944 | TABBERER..... | 329 |
| | Dec. 20, 1943 | Jan. 29, 1944 | June 26, 1944 | May 12, 1944 | May 13, 1944 | TAYLOR, LAWRENCE C..... | 330 |

DESTROYER—ESCORT VESSELS (DE).

| | Name and official number | Group design | By whom and where built or building | Contract price of hull and machinery (dollars) | Contract signed |
|-----|------------------------------------|--------------|---|--|-----------------|
| 331 | THOMAS..... DE102 | DET..... | ³ Dravo Corp., Wilmington, Del. | 2,691,000 | Jan. 10, 1942 |
| 332 | THOMAS, HAROLD DE21 C. | GMT..... | Navy Yard, Mare Island... | 1,649,400 | Nov. 1, 1941 |
| 333 | THOMAS, GAR- DE193 FIELD. | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,125,000 | Jan. 18, 1942 |
| 334 | THOMAS, LELAND DE420 E. 1 | WGT..... | Brown Shipbuilding Co., Houston, Tex. | 4 2,517,000 | Aug. 7, 1942 |
| 335 | THOMASON..... DE203 | TE..... | Navy Yard, Charleston..... | 3,180,000 | June 8, 1942 |
| 336 | THORNHILL..... DE195 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,125,000 | Jan. 18, 1942 |
| 337 | TILLS..... DE748 | DET..... | Western Pipe & Steel Co., Los Angeles, Calif. | 4 3,147,000 | Nov. 9, 1942 |
| 338 | TINSMAN..... DE589 | TEV..... | Bethlehem-Hingham Ship- yards, Hingham, Mass. | 4 2,596,000 | Aug. 7, 1942 |
| 339 | TISDALE..... DE33 | GMT..... | Navy Yard, Mare Island... | 1,649,400 | Nov. 1, 1941 |
| 340 | TOMICH..... DE242 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | 4 2,921,000 | Jan. 18, 1942 |
| 341 | TRAW ² DE350 | WGT..... | Consolidated Steel Corp., Orange, Tex. | 4 2,043,000 | Aug. 7, 1942 |
| 342 | TRUMPETER..... DE180 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,410,000 | Jan. 18, 1942 |
| 343 | TWEEDY ¹ DE532 | WGT..... | Navy Yard, Boston..... | 3,180,000 | Aug. 7, 1942 |
| 344 | UNDERHILL..... DE682 | TE..... | Bethlehem Steel Co., Quincy, Mass. | 1,964,730 | Oct. 29, 1942 |
| 345 | VAMMEN..... DE644 | TE..... | Bethlehem Steel Co., San Francisco, Calif. | 2,368,950 | Aug. 7, 1942 |
| 346 | VANCE..... DE387 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | 4 2,183,000 |do..... |
| 347 | VANDIVIER ² DE540 | WGT..... | Navy Yard, Boston..... | 3,180,000 |do..... |
| 348 | VARIAN..... DE798 | TE..... | Consolidated Steel Corp., Orange, Tex. | 4 2,015,000 | Nov. 11, 1942 |
| 349 | WAGNER ¹ DE539 | WGT..... | Navy Yard, Boston..... | 3,180,000 | Aug. 7, 1942 |
| 350 | WALTON ² DE361 | WGT..... | Consolidated Steel Corp., Orange, Tex. | 4 2,043,000 |do..... |
| 351 | WANN, WALTER DE412 C. 1 | WGT..... | Brown Shipbuilding Co., Houston, Tex. | 4 2,517,000 |do..... |
| 352 | WARD, J. RICH- DE243 ARD. | FMR..... |do..... | 4 2,921,000 | Jan. 18, 1942 |
| 353 | WATERMAN..... DE740 | DET..... | Western Pipe & Steel Co., Los Angeles, Calif. | 4 3,147,000 | Nov. 9, 1942 |
| 354 | WEAVER..... DE741 | DET..... |do..... | 4 3,147,000 |do..... |
| 355 | WEEDEN..... DE797 | TE..... | Consolidated Steel Corp., Orange, Tex. | 4 2,015,000 | Nov. 11, 1942 |

¹ Turbines built by Westinghouse.² Turbines built by G. E.³ Completed by Navy Yard, Norfolk.⁴ Cost plus fixed fee (see "Notes and Definitions").

DESTROYER—ESCORT VESSELS (DE).

| Keel laid | Ship launched | Contract date of completion | Date of preliminary acceptance | Date of first commission | Name | |
|----------------|----------------|-----------------------------|--------------------------------|--------------------------|--------------------|-----|
| Jan. 16, 1943 | July 31, 1943 | Sept. 15, 1943 | Nov. 26, 1943 | Nov. 21, 1943 | THOMAS..... | 331 |
| Apr. 30, 1942 | Dec. 18, 1942 | | | May 31, 1943 | THOMAS, HAROLD C.. | 332 |
| Sept. 23, 1943 | Dec. 12, 1943 | Jan. 20, 1944 | Jan. 21, 1944 | Jan. 24, 1944 | THOMAS, GARFIELD.. | 333 |
| Jan. 21, 1944 | Feb. 28, 1944 | Aug. 12, 1944 | June 16, 1944 | June 19, 1944 | THOMAS, LELAND E.. | 334 |
| June 5, 1943 | Aug. 23, 1943 | | | Dec. 10, 1943 | THOMASON..... | 335 |
| Oct. 7, 1943 | Dec. 30, 1943 | Feb. 3, 1944 | Jan. 31, 1944 | Feb. 1, 1944 | THORNHILL..... | 336 |
| June 23, 1943 | Oct. 3, 1943 | Jan. 27, 1944 | Aug. 8, 1944 | Aug. 8, 1944 | TILLS..... | 337 |
| Dec. 21, 1943 | Jan. 29, 1944 | June 2, 1944 | June 26, 1944 | June 26, 1944 | TINSMAN..... | 338 |
| Jan. 23, 1943 | June 28, 1943 | | | Oct. 11, 1943 | TISDALE..... | 339 |
| Sept. 15, 1942 | Dec. 28, 1942 | Apr. 15, 1943 | July 27, 1943 | July 27, 1943 | TOMICH..... | 340 |
| Dec. 19, 1943 | Feb. 12, 1944 | Apr. 25, 1944 | June 19, 1944 | June 20, 1944 | TRAW..... | 341 |
| June 7, 1943 | Sept. 19, 1943 | Oct. 21, 1943 | Oct. 15, 1943 | Oct. 16, 1943 | TRUMPETER..... | 342 |
| Aug. 31, 1943 | Oct. 7, 1943 | | | Feb. 12, 1944 | TWEEDY..... | 343 |
| Sept. 16, 1943 | Oct. 15, 1943 | Mar. 15, 1944 | Nov. 15, 1943 | Nov. 15, 1943 | UNDERHILL..... | 344 |
| Aug. 1, 1943 | May 21, 1944 | Apr. 30, 1944 | July 27, 1944 | July 27, 1944 | VAMMEN..... | 345 |
| Apr. 30, 1943 | July 16, 1943 | Oct. 30, 1943 | Oct. 31, 1943 | Nov. 1, 1943 | VANCE..... | 346 |
| Nov. 8, 1943 | Dec. 27, 1944 | | | | VANDIVIER..... | 347 |
| Aug. 27, 1943 | Nov. 6, 1943 | Jan. 10, 1944 | Feb. 26, 1944 | Feb. 29, 1944 | VARIAN..... | 348 |
| Nov. 8, 1943 | Dec. 27, 1944 | | | | WAGNER..... | 349 |
| Mar. 21, 1944 | May 20, 1944 | June 20, 1944 | Sept. 4, 1944 | Sept. 4, 1944 | WALTON..... | 350 |
| Dec. 6, 1943 | Jan. 19, 1944 | June 5, 1944 | Apr. 28, 1944 | May 2, 1944 | WANN, WALTER C.. | 351 |
| Sept. 30, 1942 | Jan. 6, 1943 | Apr. 30, 1943 | July 3, 1943 | July 5, 1943 | WARD, J. RICHARD.. | 352 |
| Feb. 24, 1943 | June 20, 1943 | Sept. 27, 1943 | Nov. 30, 1943 | Nov. 30, 1943 | WATERMAN..... | 353 |
| Mar. 13, 1943 | July 4, 1943 | Oct. 12, 1943 | Dec. 31, 1943 | Dec. 31, 1943 | WEAVER..... | 354 |
| Aug. 18, 1943 | Oct. 27, 1943 | Dec. 26, 1943 | Feb. 18, 1944 | Feb. 19, 1944 | WEEDEN..... | 355 |

DESTROYER—ESCORT VESSELS (DE).

264 SHIPS' DATA, U. S. NAVAL VESSELS

DESTROYER—ESCORT VESSELS (DE).

| | Name and official number | Group design | By whom and where built or building | Contract price of hull and machinery (dollars) | Contract signed |
|-----|--|--------------|--|--|-----------------|
| 356 | WESSON.....DE184 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,410,000 | Jan. 18, 1942 |
| 357 | WHITMAN.....DE24 | GMT..... | Navy Yard, Mare Island.... | 3,450,000 | Nov. 1, 1941 |
| 358 | WHITEHURST.....DE634 | TE..... | Bethlehem Steel Co., San Francisco, Calif. | 2,368,950 | Aug. 7, 1942 |
| 359 | WILEMAN.....DE22 | GMT..... | Navy Yard, Mare Island.... | 1,649,400 | Nov. 1, 1941 |
| 360 | WILHOITE.....DE397 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | \$ 2,183,000 | Aug. 7, 1942 |
| 361 | WILKE, JACK W...DE800 | TE..... | Consolidated Steel Corp., Orange, Tex. | \$ 2,015,000 | Nov. 11, 1942 |
| 362 | WILLETT, KENNETH M. ¹ DE354 | WGT..... | do..... | \$ 2,043,000 | Aug. 7, 1942 |
| 363 | WILLIAMS ²DE372 | WGT..... | do..... | \$ 2,043,000 | do..... |
| 364 | WILLIAMSON, JOHN L. ¹ DE370 | WGT..... | do..... | \$ 2,043,000 | do..... |
| 365 | WILLIS.....DE395 | FMR..... | Brown Shipbuilding Co., Houston, Tex. | \$ 2,183,000 | do..... |
| 366 | WILLMARTH.....DE638 | TE..... | Bethlehem Steel Co., San Francisco, Calif. | 2,368,950 | do..... |
| 367 | WILSON, LERAY. ¹ DE414 | WGT..... | Brown Shipbuilding Co., Houston, Tex. | 2,517,000 | do..... |
| 368 | WINGFIELD.....DE194 | DET..... | Federal S. B. & D. D. Co., Newark, N. J. | 2,125,000 | Jan. 18, 1942 |
| 369 | WINTLE.....DE25 | GMT..... | Navy Yard, Mare Island.... | 1,649,400 | Nov. 1, 1941 |
| 370 | WISEMAN.....DE667 | TE..... | Dravo Corp., Neville Island. | \$ 2,691,000 | Nov. 2, 1942 |
| 371 | WITTER.....DE636 | TE..... | Bethlehem Steel Co., San Francisco, Calif. | 2,368,950 | Aug. 7, 1942 |
| 372 | WOODSON ¹DE359 | WGT..... | Consolidated Steel Corp., Orange, Tex. | \$ 2,043,000 | do..... |
| 373 | WYFFELS.....DE6 | GMT..... | Navy Yard, Boston..... | 1,824,300 | Nov. 1, 1941 |
| 374 | WYMAN.....DE38 | GMT..... | Navy Yard, Puget Sound.... | 1,649,400 | do..... |

¹ Turbines built by Westinghouse.² Turbines built by G. E.³ Cost plus fixed fee (see "Notes and Definitions").

| Keel laid | Ship launched | Contract date of completion | Date of preliminary acceptance | Date of first commission | Name | |
|---------------|----------------|-----------------------------|--------------------------------|--------------------------|---------------------|-----|
| July 29, 1943 | Oct. 17, 1943 | Nov. 20, 1943 | Nov. 10, 1943 | Nov. 11, 1943 | WESSON..... | 356 |
| Sept. 7, 1942 | Jan. 19, 1943 | ----- | ----- | July 3, 1943 | WHITMAN..... | 357 |
| Mar. 21, 1943 | Sept. 5, 1943 | Nov. 15, 1943 | Nov. 19, 1943 | Nov. 19, 1943 | WHITEHURST..... | 358 |
| Apr. 30, 1942 | Dec. 19, 1942 | ----- | ----- | June 11, 1943 | WILEMAN..... | 359 |
| Aug. 4, 1943 | Oct. 5, 1943 | Jan. 30, 1944 | Dec. 14, 1943 | Dec. 16, 1943 | WILHOITE..... | 360 |
| Oct. 18, 1943 | Dec. 18, 1943 | Jan. 20, 1944 | Mar. 7, 1944 | Mar. 7, 1944 | WILKE, JACK W..... | 361 |
| Jan. 10, 1944 | Mar. 7, 1944 | May 15, 1944 | July 17, 1944 | July 19, 1944 | WILLETT, KENNETH M. | 362 |
| June 5, 1944 | Aug. 22, 1944 | Aug. 15, 1944 | Nov. 11, 1944 | Nov. 11, 1944 | WILLIAMS..... | 363 |
| May 22, 1944 | Aug. 29, 1944 | Aug. 5, 1944 | Oct. 30, 1944 | Oct. 31, 1944 | WILLIAMSON, JOHN L. | 364 |
| July 17, 1943 | Sept. 14, 1943 | Jan. 10, 1944 | Dec. 9, 1943 | Dec. 10, 1943 | WILLIS..... | 365 |
| June 25, 1943 | Nov. 21, 1943 | Jan. 15, 1944 | Mar. 13, 1944 | Mar. 13, 1944 | WILLMARTH..... | 366 |
| Dec. 20, 1943 | Jan. 28, 1944 | June 19, 1944 | May 6, 1944 | May 10, 1944 | WILSON, LERAY..... | 367 |
| Oct. 7, 1943 | Dec. 30, 1943 | Feb. 2, 1944 | Jan. 27, 1944 | Jan. 28, 1944 | WINGFIELD..... | 368 |
| Oct. 1, 1942 | Feb. 18, 1943 | ----- | ----- | July 10, 1943 | WINTLE..... | 369 |
| July 26, 1943 | Nov. 6, 1943 | Nov. 30, 1943 | Apr. 4, 1944 | Apr. 4, 1944 | WISEMAN..... | 370 |
| Apr. 28, 1943 | Oct. 17, 1943 | Dec. 13, 1943 | Dec. 23, 1943 | Dec. 29, 1943 | WITTER..... | 371 |
| Mar. 7, 1944 | Apr. 29, 1944 | June 10, 1944 | Aug. 22, 1944 | Aug. 24, 1944 | WOODSON..... | 372 |
| Oct. 17, 1942 | Dec. 7, 1942 | ----- | ----- | Apr. 21, 1943 | WYFFELS..... | 373 |
| Sept. 7, 1942 | June 3, 1943 | ----- | ----- | Sept. 1, 1943 | WYMAN..... | 374 |

CONFIDENTIAL

CONFIDENTIAL